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I.  BACKGROUND AND RATIONALE FOR ADDITIONAL FINANCING 

 
Introduction 

1. This  Additional  Financing  (AF)  for  the  Public  Financial Management  Systems  Strengthening 
Project  (PFMSSP,  P145317)  in  the  amount  of  US$12 million  supports  the Maldives’  public  financial 
management reforms aimed at improving budget credibility and fiscal transparency. The AF covers a 
financing  gap  under  the  parent  project  and  scales  up  the  support  to  in  the  areas  of  planning  and 
budgeting, debt and cash management,  financial reporting, procurement, and State‐Owned Enterprise 
(SOE) monitoring  and oversight.  The AF  is  financed  from  IDA.    It  extends  activities under  the existing 
project by  supporting  the  roll out of  reforms  in  selected  line ministries and adding new beneficiaries, 
namely  the Auditor General’s Office  (AGO),  the National Pay Commission and  the National Bureau of 
Statistics (NBS).  

2. The PDO for  the parent project  is  to enhance budget credibility,  transparency, and  financial 
reporting of central government finances. This PDO remains relevant and is likely to be achieved in view 
of  the  project’s  implementation  progress,  disbursement  performance,  and  results  achieved  to  date. 
Because  of  the  addition  of  an  SOE  management  component,  “central  government  finances”  will  be 
changed to “public sector finances”. 

3. This project will support two operations under preparation: the Budget Credibility and Fiscal 
Sustainability  Development  Policy  Financing  operation  (DPF,  P163966)  and  the  Disaster  Risk 
Management Development Policy Credit with Catastrophe Deferred Drawdown Option and Pandemic 
Emergency  Financing  Facility  (Cat‐DDO,  P163939).  There  are  important  synergies  between  the  DPF 
matrix of reforms and the initial PFM project and AF. Both the project and the DPF aim to improve fiscal 
sustainability  and budget  credibility.  In  particular,  the DPF prior  actions  on  the  introduction of  Public 
Financial Regulations on appropriations and virements, commitment controls and financial disclosures are 
linked to technical assistance under the project.  These public finance management reforms, combined 
with  a  strengthened  governance  and  oversight  of  SOEs,  are  expected  to  improve  the  macro‐fiscal 
framework  underpinning  the  Cat‐DDO.  Conversely,  the  CAT‐DDO  aims  to  enhance Maldives’  financial 
capacity to effectively manage the human, physical and fiscal impact of climate change, natural disasters 
and disease outbreaks, which would indirectly contribute to a more credible and sustainable budget.  

4. Further work is needed to translate the initial reform progress into improved fiscal discipline 
and  PFM  performance.  Important  progress  has  been made  in  terms  of  modernizing  the  legal  basis, 
anchoring  the  budget  preparation  in  a  realistic  macroeconomic  framework,  cash  management  and 
automation  of  accounting  operations.  These  reforms  need  to  be  completed  and  rolled  out  across 
ministries  to  deliver  results  in  terms of  greater  budget  credibility  and  fiscal  performance.  The AF will 
support the adoption and the implementation of these new policies, systems and practices. The project’s 
technical assistance supports the DPO’s prior actions on the amendment of the Public Finance regulations 
and law to introduce appropriations. The AF will support the implementation of this new regulation. The 
AF  aims  to  improve prospects  for  the  sustainability  of  reforms  through  the  establishment  of  a  Public 
Finance  Development  Service  (PFDS),  strengthening  of  the  capacity  of  the MoFT  to  retain  and  train 
appropriately the key technical staff and by supporting the Pay Review Commission’s efforts to develop 
adequate cadre and incentives for the core functions of MOFT. 
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Country Context  

5. The Government has recently initiated fiscal and macroeconomic reforms. In the last two years, 
the Maldives implemented some measures to strengthen their fiscal position (e.g. reduction of electricity 
subsidies,  maintenance  of  civil  service  hiring  freeze),  and  thereby  increased  resources  for  public 
investment and contained the debt/GDP ratio. The government has also taken steps to improve budget 
credibility  and  transparency.    Fiscal  out‐turns  are  published monthly  by  the Ministry  of  Finance  and 
Treasury  (MoFT).   MoFT  is  rolling  out  a  new  integrated  financial management  information  system  to 
support commitment controls and improve information and fiscal transparency.  The Auditor General has 
published the audit reports on public debt and guarantees.   

6. Public debt has continued to rise, and the risk of external debt distress is assessed as high by 
the joint World Bank‐IMF Debt Sustainability Analysis.  Public debt excluding guarantees is estimated to 
have reached 61.9 percent of GDP, compared to 59.7 percent of GDP in 2016.   It is attributed to external 
projected‐related borrowing and the sovereign bond, while domestic T bills were redeemed.  The country 
faces refinancing risk from the Eurobond combined with a low level of reserves and fiscal risks through 
guarantees. The vulnerability of the overall debt portfolio remains elevated, due to the short maturity of 
domestic debt. Public debt is expected to increase and then taper off towards 2020 with the completion 
of  large  construction  projects.  Maldives  has  accumulated  a  large  volume  of  external  loans  on  non‐
concessional  terms  and  issued  guarantees  on  non‐concessional  debt  to  finance  infrastructure 
development  (for  example  for  the  bridge  between  Malé  and  Hulhumalé,  expansion  of  the  main 
international airport, and housing construction). This has impacted the terms of the IDA financing in line 
with its Non‐Concessional Borrowing Policy (NCBP). 

7. At  the  same  time,  the operating environment has become more  complex. Maldives  is  going 
through a complex process of establishing a new political structure articulated in the 2008 Constitution. 
Recent events, such as the closure of the Parliament and the State of Emergency, show the fragility of the 
modern governance framework and of independent institutions. They reveal increasing tensions in the 
run up to parliamentary and presidential elections in 2018 and 2019 respectively. This situation increases 
the governance and institutional risks of the project and may impact it in two ways. First, on the macro‐ 
fiscal front, a negative impact on tourism is likely to affect the economy, the tax revenues and the foreign 
exchange reserves, which combined with new expenditure measures announced, may impact the budget 
and  fiscal  consolidation  efforts.  Second,  the  political  tensions  are  likely  to  impact  the  functioning  of 
Parliament and the envisaged policy and legislative changes as was the case for the PFM Act supported 
by the parent project as well as by the DPO.    

8. The economic outlook is subject to a number of risks.  Maldives’s economy faces exogenous risks 
such as a downturn  in  global  economy,  concerns about  global  terrorism, health pandemic, or natural 
disasters that may impact global travel.  It also faces the risk of an increase in global commodity prices – 
especially fuel prices – that will impact the economy given its heavy reliance on imports.  In addition, with 
tourism the largest contributor to the economy, any shocks to this sector may have a wider impact leading 
to a reduction in fiscal revenue and in ancillary sectors that may require a fiscal adjustment to rebalance 
the fiscal accounts and the balance of payments.  There is also a risk of fiscal slippages, especially delays 
in controlling current expenditure and the realization of contingent liabilities through guarantees.  Since 
2017,  the Maldives  has  been  classified  as  a  fragile  state  as  its  three‐year  average Country  Policy  and 
Institutional Assessment ratings are below the 3.20 threshold.  The DPO and CAT‐DDO under preparation 
aim to help address these macroeconomic and disaster risks.  
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Sectoral and Institutional Context 

9. Improving the efficacy of public financial management and policy making is one of the three 
main objectives of the Maldives Country Partnership Framework (CPF) discussed by the WBG Board of 
Executive Directors on April 26, 2016. As noted in the ongoing World Bank Group (WBG) Performance 
and  Learning  Review,  progress  is  being  made  towards  achieving  this  objective.  Through  this  Public 
Financial Management project and related technical assistance, the WB contributes to increased budget 
transparency, improved debt reporting, and development of a Medium‐Term Debt Strategy (MTDS). The 
WB has promoted data‐driven policy decision making by supporting the collection, analysis and use of 
social‐economic data. CPF targets were achieved for public access to monthly in‐year budget execution 
reports and for the approval of a MTDS based on cost and risk analysis.  One area where the CPF is not on 
track relates to strengthening the internal audit function.  Recent achievements in PFM reforms – most of 
which were supported by the Public Financial Management Systems Strengthening Project – are reviewed 
below 

10. The Government  has  completed  technical work  for  the  revision  of  the  legal  and  regulatory 
framework for budget formulation, public  investment management, budget execution, and financial 
reporting. The Ministry of Finance and Treasury (MoFT) aims to  introduce Public Financial Regulations 
(PFRs)  to  clarify  appropriations,  to  protect  the  capital  budget  and  to  introduce  virement  rules  that 
strengthen budget discipline. Amendments to the 2007 Audit Law have been finalized and submitted to 
Parliament.  However,  these  legislative  reforms  are  delayed  and  unlikely  to  be  passed  before  the 
presidential elections. A Public Investment Management Assessment (PIMA) was completed in 2017 with 
a  proposed  roadmap  to  strengthen  the  preparation,  allocation  and  implementation  of  key  public 
investments.  

11. Progress has been made towards a comprehensive Medium‐Term Macro Fiscal Framework and 
establishment of budget  ceilings based on  the  framework. While  the macro‐economic model will be 
refined  further,  it  was  used  to  update  the  fiscal  strategy  for  2018‐2020  and  for  initial  revenue  and 
expenditure forecasts. The cash flow forecasting model was updated and used extensively in weekly cash 
flow planning meetings. The Medium‐Term Debt Management Strategy was updated for 2018‐2020, and 
it has been approved by the Minister of Finance and shared with Parliament.  

12. Budget  preparation  procedures  have  been  strengthened  to  bring  more  consistency  and 
discipline  to  the process. The Budget Manual  is being  finalized, based on the changes brought  to  the 
Business Planning and Consolidation (BPC) module of SAP in September 2017. The Budget Call Circular for 
FY2018 has been issued and aligns with new budget manual. The BPC module has been rolled‐out to line 
ministries as well as other key modules of SAP and related training was conducted. Live data entry of the 
budget proposals was processed by line ministries and monitored by MoFT in July 2017.  

13. The Government has improved the quality of financial reporting through regular reconciliation 
with bank statements, preparation of budget execution reports for decision‐makers, release of public 
expenditure  information,  and  alignment  of  annual  financial  statement  formats  with  international 
public‐sector standards. According to the IMF, outstanding arrears were reduced from 5.2 percent of GDP 
(2013) to 2.5 percent of GDP (2016, IMF). The Ministry of Finance will issue circulars to require ministries 
to  submit  purchase  orders  through  SAP  and  to  inform  vendors  that  only  purchase  orders  generated 
through SAP will be honored. This will lead to more transactions conducted through SAP and so subject 
to commitment controls and reduce the accumulation of arrears. The Ministry has agreed to develop a 
strategy to clear arrears, supported by a budget allocation for small arrears to individuals and SMEs and 
securitization into tradable debt for larger amounts. The arrears clearance strategy is expected to reduce 
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arrears  and  spur  economic  activity.  A  revised  Internal  Audit Manual  has  been  finalized  and  includes 
checklists and questionnaires that are immediately actionable by internal auditors.  

14. The PFM  reform agenda builds  on a  strong ownership among MoFT’s  leadership but would 
benefit from a more holistic approach to reform. The Minister and key heads of units support the PFM 
reform effort and drive the agenda. A PFM reform action plan has been updated recently (January 2018) 
and the project PMU is in charge of implementation. The governance structure of this reform program 
allows  for an  inclusive decision‐making process of  the MoFT  leadership  team through a PFM Working 
Committee and includes other stakeholders through the PFM Steering Committee. During first phase of 
reforms,  results  have  been  mainly  achieved  within  Finance.  However,  the  Ministry  has  undertaken 
sustained outreach initiatives towards line ministries and the Auditor General to expand the scope of PFM 
reform and ensure better efficiency and sustainability.  The AF will build on this framework to support a 
more holistic and inclusive approach of PFM reform.  

15. Progress in PFM reforms is put at risk by the difficulty faced by MoFT in attracting and retaining 
staff with the technical skills needed in a modern central finance agency. Recent improvements in the 

Box 1: PFM Reforms to be addressed by the Additional Financing 

Legal  and  regulatory  framework.  The  Law  of  Public  Finance  enacted  in  2006  does  not  specify 
appropriation  and  virement  rules.  Amendments  are  envisaged  to  fill  this  gap  and  the  project will 
support  their  implementation.    There  are  no  specific  guidelines  for  budget  release.  Once  the 
legislature approves the budget, it is assumed that the budget is released. This shortcoming will be 
addressed as part of regulations on commitment controls and cash management.  

Manuals and Guidelines.  The Public Finance Regulations are the only documents available to MoFT 
and other agencies to guide financial management tasks and activities. There are no specific budget, 
accounting  and procurement manuals.   Work on  the  accounting manual  has  started  and manuals 
covering other functions will be prepared under the AF.  

Capacity  and  competencies.  One  of  the  major  weakness  is  the  lack  of  competencies  especially 
pertaining to managing the Public Accounting System (PAS). The team that was initially trained in PAS 
and were well versed with managing the system changes and improvements,  left government. The 
establishment of a Public Finance Development Service and subsequent adoption of a dedicated cadre 
for PFM staff aims to address this weakness. 

Control environment. Although FAD attempts to link budget release with cash flow projections from 
line ministries/agencies, MoFT has no authority to demand that  line ministries/agencies send their 
cash  projections.  The  forthcoming  virement  rules  and  commitment  controls  are  expected  to 
strengthen budget discipline and improve cash planning and management.  

System controls. MDAs tend to circumnavigate the system controls by resorting to manual methods 
of  procurement  and  payment  initiations.  This  is  accepted  by  MoFT  so  that  daily  business  of 
government does not get affected. The introduction commitment controls is expected to close these 
loopholes. 

System Functionality. SAP can generate reports to support management decision making and offers 
functions such as time management in HR and cash journal that have not been realized because of the 
focus  on  roll  out  to  all  agencies,  poorly  defined  competencies  and  infrastructure  issues.  These 
functions will be the focus of the next phase. 
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IT, budgeting and accounting area rely on specialized technical skills which are  in  low supply and high 
demand  in the Maldives. The current civil  service structure does not accommodate specific cadres  for 
financial management  IT  specialists,  economists  or  accountants.  The  civil  service  legal  and  regulatory 
framework does not allow MoFT to offer specialists in high‐demand the attractive packages offered by 
autonomous  government  agencies.  A  hemorrhage  of  skilled  staff  is  currently  underway  which  may 
compromise  the  sustainability  of  recent  PFM  reform  achievements  and  key MoFT  functions.  Lack  of 
adequately skilled staff may prevent MoFT from undertaking more advanced reforms  in areas such as 
internal audit, SOE management, and policy analysis.  

16. A detailed assessment of the current PFM performance was undertaken by the parent project 
and used to inform the design of the AF. The principal findings are highlighted in Box 1. 

Performance of parent project and lessons learned 

17. The parent Public Financial Management Systems Strengthening Project is on track to achieve 
its PDO.   Both PDO and Implementation progress are rated “satisfactory” in the latest Implementation 
Status Report. Lessons learned from implementation of the parent project are reviewed below. According 
to the latest financial report dated 31 January, the disbursement rate is 89 percent and the uncommitted 
balance is around US$ 111,000. Results have been achieved to date in the area of budget preparation, 
debt and cash management, financial reporting and accounting and in the deployment of an SAP‐based 
financial management information system, first in MoFT and then in line ministries and relevant agencies.  

18. Recognizing  the need  for a more  inclusive and holistic approach  to PFM reform,  the AF will 
include additional direct beneficiaries –  Auditor General’s Office, the National Pay Commission, and 
National Statistics Bureau –  and involve line ministries in PFM reform design and implementation. The 
provide  support  to  line  ministries  on  budget  preparation,  execution,  public  procurement,  project 
preparation and appraisal and accounting. Through the AF, MoFT will also increase its leadership role as 
well as its role in building key PFM capacity in and outside MoFT, notably through the establishment of a 
PFM training center and a Public Finance Development Service serving the line ministries and agencies.  

19. Recognizing the difficulty faced in attracting and retaining staff for the critical PFM and new SAP 
functions, the AF will support the establishment of arrangements for sustainable staffing. During the 
MTR  conducted  in  April  2017,  a  policy  note:  “Sustainability  of  public  accounting  system  through  the 
establishment  of  SAP  Center  of  Excellence”  was  discussed  with  Government.  MoFT’s  PFM  steering 
committee  validated  this  concept  creating  a  Public  Finance  Development  Service  (PFDS)  with  a 
governance  structure,  key  deliverables  and  options  for  staffing.  The  AF  will  provide  seed  funding  to 
support this for the implementation of this arrangement.  

Rationale for Additional Financing 

20. The AF will finance activities by GoM that will complement the results achieved through the 
parent  project  and  expand  its  scope  by  including  a  wider  range  of  stakeholders.  These  additional 
activities  will  strengthen  the  gains  achieved  recently  in  terms  of  budget  preparation  and  execution, 
financial  reporting  and  accounting.  The  SAP‐based  public  accounting  system  has  now  become  the 
backbone of  the budget cycle and ensures a more timely and reliable budgetary process.  Its potential 
needs to be fully realized through better use of the data generated, greater buy‐in from line ministries of 
the various modules, enhanced security features and sustainability arrangements, and timely response to 
users’ needs through access to technical expertise on demand. The AF will also allow the MoFT to define 
its reform objectives in a more structured fashion with differentiated timeframes, inclusive of the various 
stakeholders  and with  clear  and  realistic  objectives  that  take  account  of  international  good  practice, 
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institutional  capacity  and  the  specific  country  context.  The  AF  will  expand  in  areas  which  were  not 
included in the parent project or included with very limited scope including internal and external audit 
and SOE oversight. The absence of a well‐functioning internal audit function within Government prevents 
decision makers from having analysis of systemic weaknesses in business processes and internal control 
systems  and  hinders  identification  of  potential  issues  in  compliance.  Progress  in  public  accounting, 
reporting  and  budget  preparation  processes  will  not  deliver  the  intended  benefits  if  reforms  are 
conducted in isolation from the public sector external auditor (AGO). MoFT needs to manage and control 
better the impact on public finance of SOEs. Recent diagnostics show that SOEs have a significant macro‐
fiscal impact and can undermine the gains achieved in budget management.  

21. The  AF  provides  an  opportunity  to  introduce  a  results‐based  financing  modality  by  using 
disbursement‐linked indicators (DLIs) for several components. The introduction of DLIs will support the 
implementation of key policy and  institutional  reforms aimed at  strengthening  the core  functions and 
cadre of MOFT, the governance and oversight of SoEs and financial transparency and accountability.   

II. DESCRIPTION OF ADDITIONAL FINANCING 

Project Development Objective 

22. The PDO for the project is to enhance budget credibility, transparency, and financial reporting 
of public sector finances. The PDO remains relevant and the likelihood of achieving it remains high in view 
of the project’s implementation progress, disbursement performance, and results achieved to date. 

Beneficiaries 

23. The direct project beneficiaries are the departments of the MoFT, line ministries and SOEs, the 
Privatization  and  Corporatization  Board,  the  National  Pay  Commission,  the  Auditor  General,  the 
National Bureau of Statistics. The indirect beneficiaries are the citizens and taxpayers of the Maldives.  

PDO indicators 

24. PDO indicators have been revised to take into account the revised scope of activities. 

Initial PDO Indicators  Revised PDO Indicators 

 Aggregate expenditure out‐turn compared to 
original approved budget. 

 Public disclosure of the following key fiscal 
information: (a) Annual budget documentation; 
(b) In‐year budget execution reports; (c) Year‐
end financial statements; (d) contract awards; 
(e) Resources available to Primary service units.  

 Quality of debt data recording and reporting. 
 Coverage and quality of the internal audit 
function. 

 Aggregate expenditure out‐turn compared to 
original approved budget. 

 Public disclosure of the following key fiscal 
information: (a) Annual budget 
documentation; (b) In‐year budget execution 
reports; (c) Year‐end financial statements; (d) 
tenders above USD 100 000. 

 Comprehensiveness of debt data recording 
and reporting. 

 SOE financial reporting and disclosure. 

25. Table 1 presents the amended original project and the additional financing. Some components 
and activities from the parent project will be scaled up and some components are new. The Procurement 
Plan for the parent project has been updated to apply the unexpended balance of funds and the additional 
activities. All procurement activities commenced after the effectiveness of the new legal agreement will 
follow the new procurement framework.  
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Table 1: Project Structure under Parent and Restructured Project 

Parent Project USD Additional Financing  USD  Total 
Component 1: Policy-based 
fiscal strategy and budget 
credibility  

1,450,000 Component 1: Policy-based fiscal 
strategy and budget credibility  

2,730,000 4,180,000 

1.1. Strengthening the 
legislative and institutional 
framework for PFM 

440,000 1.4. Enhancing medium-term fiscal 
framework and evidenced based 
budgeting (HIES)  

1,370,000  

1.2. Enhancing the Medium-
Term Fiscal Framework 

600,000 1.5. Strengthening Debt and Cash 
Management  

950,000  

1.3. Strengthening Debt and 
Cash Management 

410,000 1.6. Strengthening Management of the 
Capital Budget 

410,000  

Component 2: Controlled 
Budget Execution 

4,400,000 Component 2: Controlled Budget 
Execution 

6,085,000  10,485,000 

2.1. Strengthening the PAS 3,550,000 2.3. Strengthening PAS and Asset 
Management  

2,100,000   

2.2. Enhancing the Control 
Environment 

850,000 2.4. Payroll Management and Control 1,655,000  

  2.5. SOE Governance and oversight  1,880,000   
  2.6. Procurement Reform  450,000  
Component 3: Project 
Management 

550,000   550,000 

  Component 4: Accounting, Reporting 
and Internal Audit  

1,700,000  1,700,000 

  Component 5: External Scrutiny and 
Audit  

415,000 415,000 

  Component 6: Project and Change 
Management  

1,070,000 1,070,000 

Contingency  100,000   100,000 
Total  6,500,000 Total 12,000,000  18,500,000 

Table 2: Indicative budget by funding source (in thousand USD) 

Parent Project 
Components 

IDA 
Grant 

Restructured Project 
Components 

AF 
IDA 

Grant 

AF 
IDA 

Credit 
(EEP) 

AF 
Total 

Total 
IDA 

GoM  
Total 

project 

1: Policy-based 
fiscal strategy and 
budget credibility 

1,450 1: Policy-based fiscal 
strategy and budget 
credibility  

2,730 
 

 2,730 4,180   

2: Controlled 
Budget Execution 

4,400 2: Controlled Budget 
Execution  

1,585 4,500 6,085 10,485   

3: Project 
Management 

550     550   

  4: Accounting, 
Reporting and Internal 
Audit  

200 1,500 1,700 1,700   

  5: External Scrutiny 
and Audit  

415  415 415   

  6: Project and Change 
Management  

1,070  1,070 1,070   

Contingency  100     100   
Total 6,500 Total 6,000 6,000 12,000 18,500 6,000 24,500 

 

26. The AF will  be  disbursed  through  two modalities:  input  based  financing  (US$6 million)  and 
results‐based  financing  (US$6  million)  against  the  achievement  of  targets  for  disbursement  linked 
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indicators.    The Disbursement Linked Indicators will be covered by an Eligible Expenditure Program (EEP) 
related to the core MoFT functions and departments involved in the achievement of results. Based on 
budget for FY 2017, the cumulative EEP over five years will adequately cover the estimated DLI of USD 6.5 
million. The budget estimates of MoFT for four years commencing from 2018 amounts to around USD 12 
million. Eligible expenditures  for  the DLI based component are defined as non‐procurable operational 
expenditure items in the following categories and the budget codes: personal emoluments (regular civil 
servants); travel expenses; electricity; and training (Budget codes 210, 221, 223002, 225).  

Project description 

27. The project comprises four thematic components and one project management component.  

Component 1: Policy‐based fiscal strategy and budget credibility 

28. Sub‐component  1.4:  Enhancing  the  medium‐term  fiscal  framework  and  evidence  based 
budgeting. Provision of technical assistance to support (i) the development and roll‐out of the medium‐
term  expenditure  framework;  (ii)  analysis  of  sectoral  expenditures  to  identify  potential  savings while 
protecting key investments; and (iii) the formulation of revenue policy; and provision of support to the 
MoFT for the conduct of a new household income and expenditure survey and to build capacity of the 
FAD and the NBS. The objective of this sub‐component is to improve the quality of fiscal policy anchored 
into a medium‐term fiscal perspective and improve credibility and predictability.  

29. Despite recent improvements in budget credibility and outturn, the budget is constrained by high 
and rigid current expenditures as well as by increasing debt service and health costs. Fiscal space can only 
be created over the medium term if fiscal discipline is maintained. To foster evidence‐based budgeting, 
the project will finance a Household Income and Expenditure Survey (HIES) and to build capacity of the 
Fiscal Affairs Department and of the National Bureau of Statistics (NBS) in the process. The Survey results 
will  consider  the  distributional  impact  of  fiscal  measures  and  programs  on  households  to  support 
evidence‐based fiscal policies. This survey is currently estimated to cost USD 1 million. The availability of 
updated and representative household income and expenditure data across the Atolls will help estimate 
the impact of disasters and inform the targeting of the government’s response. 

30. Sub‐component 1.5: Strengthening debt and cash management. Provision of technical assistance 
to  MoFT  (i)  to  improve  cash  flow  projections  to  meet  the  expenditure  requests  on  a  timely  basis, 
smoothen the cash flow fluctuations and contribute to the preparation of domestic borrowing plans; (ii) 
to develop the domestic bond market for government securities to implement the MTDS by improving 
domestic debt issuances; (iii) to modernize  debt management legislation to strengthen the governance 
framework  for  debt  management  operations;  (iv)  to  reduce  Treasury  risks  from  guarantees  through 
support  for  quantitative  and  qualitative  assessment  of  the  guarantee  requests  on  an  individual  and 
portfolio basis, and support for improvement of guarantee issuance policy; (v) to assess and mitigate the 
contingent liabilities, including from the government housing program; (vi) to provide  training support 
for  loan negotiations and commercial contracts management; and (vii) to upgrade the debt recording and 
management  system  and  the  development  of  a  unified  debt  database.  The  objectives  of  this  sub‐
component  are  to:  improve  the  capacity  to manage  the  cost  and  risk  of  public  debt  and  guarantees; 
develop the domestic government securities market; and improve cash management to support improved 
budget execution.  

31. Sub‐component 1.6. Strengthening Management of the Capital Budget. Provision of technical 
assistance to (i) support the mechanisms to enhance project screening; (ii) support the development of a 
multi‐year public investment program; and (iii) build the capacity of FAD and the line ministries to prepare, 
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finance and implement investment operations. This sub‐component will support the objective of MoF to 
enhance the preparation of the capital budget with budget ceiling and selection criteria. These activities 
will  help  build  the  capacity  of  FAD  (Fiscal  Affairs Division)  to  evaluate  investment  proposals, monitor 
investment implementation and assess results. They are informed by the Public Investment Management 
Assessment (PIMA) completed in 2017 and will complement support given by the IMF through the South 
Asia Regional Training and Technical Assistance Center (SARTTAC). 

Component 2: Controlled Budget Execution 

32. Sub‐component  2.3.  Further  strengthening  of  the Public Accounting  system  (PAS)  and  asset 
management. Provision of technical assistance to MoFT (i) to support the roll out of the PAS to the line 
ministries  and  agencies;  (ii)  to  support  the  setting  up of  a  PFDS within MoFT;  and  (iii)  a  result  based 
financing for increased sustainability of PFM reforms and key MoFT functions through establishment of a 
Public  Finance Development  Service  (see Box 2).  The parent project  supported  the development of  a 
public accounting system (PAS) based on an array of SAP module. The AF will provide technical assistance 
to support the roll out of PAS. Under this component the project will also provide results based financing 
for  increased sustainability of PFM reforms through the PFDS (DLI #1).  In parallel,  the project will also 
support the National Pay Commission and the Civil Service Commission under the new sub‐component 
2.4 to develop a dedicated and sustainable cadre and an attractive pay structure to recruit and retain staff 
for these critical PFM and IT functions.  

Results‐based financing: Increased sustainability of PFM reforms and key MoFT functions through 
establishment of a PFDS. ($1.5M) 

DLI #1  This  DLI  incentivizes  and  supports  development  and  implementation  of  a  Public  Finance 
Development  Service  (PFDS),  to  increase  sustainability  of  PFM  reforms  and  key  MoFT 
functions by: i) Governance structure and organogram of the PFDS has been approved by the 
Minister of Finance  through a Ministerial Decision; ii) 16 advertised PFDS positions are filled 
based on job descriptions; and iii) when the 2019 PFDS performance report, including client/ 
beneficiary feedback on the PFDS performance is published on MoFT website. 

33. Sub‐component  2.4.  Payroll Management  and  Control.    Provision  of  technical  assistance  to:            
(i) provide quality data to the MoFT on its human resources to enable the development of wage policy 
initiatives;  (ii) support the NPC and the Civil Service Commission for the development of a dedicated and 
sustainable cadre  for  the critical PFM and  IT  functions; and    (iii)  results based  financing  to strengthen 
control of  the wage bill and staffing of core  financial  functions. The combination of an  important and 
growing  wage  bill  with  a  scarcity  of  qualified  and motivated  staff  to  perform  critical  public  financial 
management  functions  is  undermining  the  gains  of  the  PFM  reforms.  The  AF  will  help  address  the 
following key constraints.  First, MoFT has inadequate control of the wage bill, which is steadily increasing 
in a relatively unpredictable and uncontrollable fashion, and  lacks adequate analysis on which to base 
appropriate policies.  Second, it is very difficult to attract and retain highly skilled IT and PFM staff required 
to operate the new Public Accounting System / SAP as well as other critical finance functions. These skills 
are  in high demand  in  the Maldives both  from the private and parastatal  sectors  leading  to high staff 
turnover.  This undermines the sustainability of the PAS and MoFT’s expected support to line ministries. 
These scarce skills shortages will be addressed through the Public Finance Development Service under 
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Sub‐component 2.3. Third, it will also be addressed through support to the National Pay Commission (NPC) 
and the Civil Service Commission to deliver on its mandate:  review and evaluation of the pay classification 
structures  in  the  Maldivian  public  sector;  recommendation  of  a  standardized  and  consolidated  pay 
classification structure; starting with the core finance functions and to develop specific cadres for the core 
finance  jobs.  It will  further provide  results based  financing  to Strengthen control of  the wage bill and 
staffing of core financial functions (DLI#2). 

 

Box 2: Key Features of the Public Finance Development Service 

A Public Finance Development Service (PFDS) will be established to form a unified structure for staff 
with key PFM and IT skills. The MoFT will establish a PFDS within MOFT to achieve three objectives: 
first, to attract and retain critical staff with marketable skills to mitigate the very high turn‐over of 
critical staff; second, to introduce a result‐orientation in the management of key ministerial functions, 
in particular related to IT systems and software, and also to other critical in the economic, accounting, 
legal,  auditing  or  other  areas;  and  third,  to  ensure  transfer  of  skills  and  knowledge  within  the 
organization for sustainability of PFM reforms. 

PFDS staff will provide key technical and functional services for SAP modules to support the budget 
cycle, Public Accounting System users and support functions in PCB Secretariat, Debt Management 
Division and Legal Department. The final scope of institutional support will be determined based on 
TORs agreed with  the World Bank.  The  selection process  for  all  positions will  be  transparent  and 
salaries will be based on the market for these scarce skills. There will be a twinning arrangement with 
the staff from MoFT, where each PFDS staff will work with two MoFT staff to ensure sustainability 
through  adequate  knowledge  transfer.  This  reform offers  the MOFT  a  permanent  solution  to  the 
problem  of  staffing  in  aress  of  scarce  skills  by  creating  a  dedicated  cadre  with  salary  structures 
determined in consultation with the Civil service and pay review commissions. The AF will support the 
Public Finance Development Service with USD 1.5 million disbursed through a performance‐based DLI 
over a period limited to two years. 

Initially, highly skilled staff will be recruited by the PFDS under a consultant contract and financed 
under  the project  for maximum of  two years. At  the end of  the two‐year period, staff will either 
return to the public sector if they are officials (Bond) or can apply for a similar job at MoFT. At the 
same time, MoFT and the National Pay Commission will develop specific cadres and pay structure to 
ensure the sustainability of this expertise.  

The governance and organizational structure of the PFDS has been endorsed by the PFM Steering 
Committee. This structure places the PFDS under the responsibility of the Permanent Secretary of 
MoFT and the operational responsibility of the Project Director who is head of the unit in charge of 
PFM  reform.  The  Steering  Committee  has  approved  principles  for  transparent  selection,  staff 
performance and management, guidelines governing recruitment, contract structure, twinning and 
mentoring, training as well as a bond clause. After expiration of the contract, staff will have to serve 
the ministry for an additional three‐year contract in a comparable capacity. 

The  PFDS  will  comprise  16  staff.    5  SAP  functional  experts  under  the  authority  of  the  Finance 
Controller and 4 IT technical experts, under the authority of a Chief Information Officer (CIO). Other 
experts will support public expenditure management, legal, internal audit, economic and fiscal, debt 

and asset management. 
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Results‐based  financing:  Strengthen  control  of  the wage  bill  and  staffing  of  core  financial  functions 

($1.5M) 

DLI #2  This DLI comprises the following results: i) Establishment of civil service registry with gender 
disaggregated data on personnel and wages; ii) Approval by the NPC of a pay classification 
structure for finance cadres; and iii) 100% of new MoFT cadre recruited are subject to the 
revised pay structure for finance cadres. 

34. Sub‐component  2.5.  State‐Owned  Enterprise  (SOE)  governance  and  oversight.  Provision  of 
technical  assistance  through  (i)  policy  advice  and  strengthening  of  the  PCB;  (ii)  the  design  and 
implementation of an SOE fiscal risk and contingent liability assessment and monitoring tool ; (iii) the roll 
out of the online monitoring and reporting system of the SOEs’ financial and non‐financial performance; 
(iv) roll out of the new corporate governance code for the SOEs, (v) as well as of the corporate governance 
training program for the SOE Board members, managers and oversight staff in cooperation with the capital 
market regulator; and (vi) results based financing to improve oversight and monitoring of SOEs.    SOEs 
play an important role in the economy and in the current ambitious public investment program. They are 
increasingly exposed financially and represent a growing contingent  liability  for  the Government.   The 
recently created Privatization and Corporatization Board  (PCB) aims to provide strategic guidance and 
oversight to these SOEs in cooperation with MoFT, which houses the secretariat. The effectiveness of this 
critical oversight function is undermined by the lack of appropriate staffing. The AF will help strengthen 
the secretariat through the PFDS as well as through technical assistance and institutional reforms reflected 
in a DLI#3 to improve oversight and monitoring of SOEs. 

Results‐based financing: Improve oversight and monitoring of SOEs ($1.5M) 

DLI #3  This DLI includes the following results: i) Joint performance monitoring framework for SOEs 
has been signed between the Minister of Finance and the president of the PCB; and ii) The 
Boards of Directors of the largest 10 SOEs have adopted the procurement guidelines and the 

Boards of Directors of the largest 5 SOEs1 have adopted the new corporate governance code 
issued by PCB.  

35. Sub‐component 2.6. Procurement reforms. Provision of technical assistance for (i) strengthening 
the  policy  and  regulatory  framework  for  public  procurement;  (ii)  capacity  building  through  the 
establishment of certified training course for the benefit of the line ministries and eligible staff of SOEs; 
and (iii) the pilot testing of green procurement. The ongoing e‐GP readiness assessment will inform the 
feasibility  and  prerequisites  for  the  development  of  an  e‐procurement  system,  including  in  terms  of 
supportive legal framework and electronic signature and integration with PAS. Based on the outcomes of 
this assessment, the project can support the formulation and implementation of a procurement reform 
Strategy and roadmap.  

36. Component 4. Accounting, reporting and internal audit.  Provision of technical assistance to (i) 
finance a readiness assessment; (ii) develop a roadmap to strengthen the capacity of the State Internal 
Audit unit of MoFT; and (iii) support the establishment of an accounting reform action plan; and (iv) results 

                                            
 
1 The 5 largest SOEs by turnover are: MACL (Maldives Airports Company Limited), IAS (Island Aviation Services Limited), STO 
(State Trading Organization), HDC (Housing Development Corporation) and MPL (Maldives Ports Limited) 
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based  financing  to  increase  transparency  and  external  accountability  of  the  Recipient’s  public‐sector 
finances. The accounting  reform action plan will  align  Internal Audit  (IA)  practices  to  international  IA 
standards  in  the  public  sector  and  in  support  the  adoption  of  a  coherent  IA  framework  across  the 
government, which would involve increased methodological consistency between the MoFT and some of 
the more advanced line ministries and agencies in this area. The action plan aims at full implementation 
of the IPSAS modified accrual accounting for the issuance of whole‐of‐government financial statements, 
in line with recent diagnostics and recommendations in this area as well as plan for subsequent key steps 
in terms of comprehensiveness of accounting data, better recording of financial and physical assets and 
liabilities  and  define  a  credible  timeline  for  the  progressive  move  towards  accrual  accounting.  This 
component will also provide results‐based financing to increase transparency and external accountability 
of the Maldives public sector finances (DLI#4). 

Results‐based financing: Increasing Transparency and external accountability ($1.5M) 

DLI #4  i) 2018 whole of Government Financial Statements are audited and published; ii) the 
2020 Financial Statements of the 10 largest SOEs are audited and published 

37. Component 5. External Audit of the Public Sector. Provision of technical assistance (i) to improve 
the alignment with international standards for supreme audit institutions (ISSAI) and with international 
good  practice  (including  through  a  peer  review  based  on  the  SAI‐PFM  assessment  tool);  (ii)  for 
performance audits, including through the introduction of a pilot citizen participatory audit; (iii) audit of 
SOEs;  and  (iv)  capacity  building  of  the  PAC.  The  AGO  activities  will  be  managed  by  MoFT’s  Project 
Implementation Unit (PIU). 

38. Component  6.  Project  and  change management.  Provision  of  technical  assistance  (i)  for  the 
development  of  an  enhanced  communication  plan  and  change  management  capacity  to  enable  the 
implementation of reforms; and (ii) by providing cross cutting training and capacity building to the project 
stakeholders. The capacity of the Project management Unit (PMU) to manage the project has increased 
substantially with a high‐level project coordinator and dedicated staff. The component will support the 
extension and expansion of the PMU to manage the more complex reform agenda with more diversified 
stakeholders.  

Consistency with the Country Partnership Strategy 

39. The proposed AF  is  aligned with  the WBG Maldives CPF FY16‐19 and  the PLR, which aim  to 
contribute  to  enabling  more  inclusive  and  sustainable  growth  through  better  use  of  the  country’s 
assets, including human capital, natural assets and financial resources. The third objective of the CPF is 
to “improve the efficacy of public financial management and policy making”. The Bank aims to “continue 
setting  up  and  strengthening  the  foundations  for  credible,  sound,  and  effective  PFM  and  public 
procurement systems”. 

Institutional and Implementation arrangements  

40. The proposed AF will  retain  the  same management  structure  as  the parent  Public  Financial 
Management Systems Strengthening Project. The Project Management Unit (PMU) led by the Project 
Director  will  provide  overall  leadership,  with  responsibility  for  the  management,  coordination  and 
monitoring  of  results  indicators.  The  PFM Working  Committee  –  chaired  by  the  Project  Director  and 
comprising of the heads of each relevant MOFT division responsible for the implementation of each sub 
component – meets monthly or more often if required.  The Program Management Unit (PMU) team is 
seamlessly connected to  the regular business of MOFT, while enjoying a status  that preserves the full 
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dedication of its staff to the management and results achievements of the project. The project benefits 
from a governance structure which allows for the inclusion in the decision‐making process of the MoFT 
leadership  team  through  the  PFM Working  Committee  and more  broadly  of  non‐MoFT  stakeholders 
through the PFM steering committee. 

41. This AF combines input based and results‐based disbursement modalities. Disbursements will 
be made on the achievement of targets for Disbursement‐linked Indicators (DLIs) against an identified 
Eligible  Expenditure  Program.  The Bank  in  collaboration with  the  PMU will monitor  the  progress  and 
validate the achievement of DLIs. They will review the relevant documents provided by MoFT including 
IUFRs and the evaluation reports on PFDS performance. Progress will be assessed against the baseline 
data to measure performance, which will inform the disbursements for the following year.  

III. KEY RISKS 

42. The AF supports the development objectives for the parent project and lays out more ambitious 
final targets. The AF should also enable greater sustainability of the results already achieved as well as a 
better ownership of the agenda beyond the MoFT. Opportunities for cross‐fertilization and synergies with 
other  Bank  engagements  at  sector  level  will  be  systematically  explored.  The  existing  safeguards 
framework remains in place. The new procurement framework will be used for the AF. 

43. The overall risk is High.  Risks have been adjusted from the original project design to focus on the 
risks to successful implementation of the AF and achievement of the PDO, while taking into account the 
current overall implementing environment.  

44. Political  and  governance  risks  are  assessed  as  High.  Political  tensions  and  instability  have 
increased ahead of Presidential and Parliamentary elections in 2018 and 2019 as evidenced by the closure 
of Parliament, the declaration of a State of emergency and the suspension of numerous constitutional 
rights and freedoms. This may distract attention from the fiscal and policy reform program and the make 
the  implementation  of  politically  sensitive  reforms,  such  as  the  civil  service  or  SOE  reforms  more 
challenging.  This  country  wide  risk  affects  the  entire  program.    Selectivity  and  use  of  results‐based 
disbursements  somewhat mitigates  these  risks by  strengthening  incentives  for  implementation of  the 
most important reforms.  

45. Macroeconomic risk is assessed as High.  The macroeconomic risks facing the Maldives’ economy 
have increased significantly in recent years due to high level of debt, widening current account deficit and 
low  level  of  reserves.  These  risks  have  been  compounded  by  the  latest  political  crisis  and  State  of 
Emergency affecting the tourism based economy and incomes.  A significant deterioration of the macro‐
economic  environment might  shift  attention  to  short‐term macro‐economic  stabilization  and  thereby 
hinder efforts to implement structural and institutional reforms supported by the AF. The AF mitigates 
this risk by supporting the Ministry’s efforts to achieve a more stable macro‐fiscal environment, improve 
the credibility of the budget, debt sustainability and reduce the risks on the public debt portfolio.  

46. Stakeholder risk is assessed as substantial.  The AF brings in new actors to the reforms and will 
support roll‐out of activities from the MoFT to line Ministries and SoEs.  Stakeholder engagement will be 
addressed through the high‐level PFM Steering Committee, which provide strategic guidance and overall 
monitoring of the project, and the PFM Working Committee comprising heads of all relevant units of the 
MOFT which helps them implement the project in a coordinated manner. The project has also developed 
and  implemented a comprehensive communication plan, which has significantly  improved the  level of 
engagement with stakeholders.  
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47. Institutional Capacity for Implementation and Sustainability risk is assessed as substantial. The 
risk  is  substantial  due  to  the  current  hemorrhage  of  qualified  staff  at  MoFT  which  undermines  the 
sustainability of the current reforms. The risk is being mitigated through the establishment of the Public 
Finance Development Service, through the development of a specific cadre for financial management and 
corresponding pay structure to attract and retain critical staff. These measures will also help mitigate the 
risk of dependency on external consultants. 

IV. APPRAISAL SUMMARY 

A. Economic and Financial Analysis 

48. The project will yield fiscal benefits that outweigh the opportunity cost of inputs. The project 
generates  improvements  in  the  quality  of  information  and  decision‐making  in  public  financial 
management. These outputs have no corresponding market value and so it is difficult to quantify direct 
benefits and generate a formal rate of return analysis. However, the project supports the Government’s 
PFM  reform  agenda  which  aims  to  enhance  overall  fiscal  management  and  governance,  strategic 
allocation  of  resources  and  efficiency  in  use  of  public  resources  which  contributes  to  overall macro‐
economic stability, economic growth and reduction in poverty. The project may enable the Government 
to realize expenditure savings through improvements in the quality of budgeting, more efficient budget 
execution and more efficient procurement  (small  percentage  reduction  in  the  cost of  procured  items 
could have a large effect across the public sector) and possibly lower interest costs, if the government can 
implement policies to achieve lower public debt levels (which would also be viewed as ratings‐positive by 
the  main  international  credit  rating  agencies).  Second  tier  benefits  will  accrue  to  the  private  sector 
(contractors/suppliers)  and  public  at  large  from  improvements  in  the  efficiency,  effectiveness,  and 
accountability of public spending and public services. Most of these benefits will continue to be realized 
beyond the lifetime of the intervention.  

49. The AF aims to enhance the quality of budgeting as a tool for implementing the Government’s 
development agenda.    The AF will  strengthen  capacity  to appropriately prioritize  capital projects and 
allocate  capital  and  recurrent  expenditures  adequately  in  the  budget.  The  AF  will  also  support  the 
integration  of  budgeting  processes  across  all  tiers  of  government.  This  will  encourage  timely 
communication  of  resource  availability  to  subnational  governments  thereby  setting  the  stage  for  a 
budgeting  process  that  is  orderly  and  consistent  at  the  subnational  level.    The  AF  will  support 
improvements in service delivery through greater integration of all PFM stakeholders and line ministries. 
The AF will focus on areas that were not so prominent in the parent project like capital budget execution 
or better SOE management which are likely to have a positive impact on service delivery. 

B. Technical 

50. The AF design follows the parent project in terms of overall development objectives and the 
results  framework  and  its  governance  structure  but  incorporates  also  a  number  of  changes.  The 
adjustments  in  project  design  are:    the  inclusion  of  the  Auditor  General’s  Office,  the  National  Pay 
Commission and the National Bureau of Statistics as beneficiaries, building on previous engagement with 
these institutions through an IDF grant and other TA; the widening of the scope of activities to include line 
ministries; and the inclusion of provisions for results‐based financing which will introduce a performance 
orientation in the management of PFM reforms. These changes reflect the needs of the borrower and 
increased capacity acquired through satisfactory implementation of the parent project.  
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51. The  AF,  like  the  parent  project,  seeks  to  align  PFM  systems  and  bridge  the  gaps  with 
international  standards. The Government’s PFM strategy supports  the progressive  implementation of 
international public‐sector accounting standards (IPSAS) and international standards for supreme audit 
institutions (ISSAI). MoFT works closely with the IMF in the area of PFM reform and the improvement of 
macroeconomic and fiscal data.  

52. The four‐year implementation schedule is considered realistic given the experience to date in 
implementation of the parent project.  The AF is the continuation of the parent project and provides for 
retroactive financing. Cost estimates have been based on the experience of implementation of the parent 
project. A substantial amount of the proceeds will be disbursed on the achievement of DLI targets. The 
PMU team is  in place and will be complemented with one staff  in view of the additional activities and 
stakeholders. A qualified Project Director was appointed in the Summer of 2017.  

C. Financial Management 

53. FM arrangements are in line with fiduciary requirements of Operations Policy (OP) 10.00. The 
PMU, set up under MoFT, will continue to be responsible for overall FM co‐ordination, monitoring and for 
FM arrangements for the components and activities of the AF. The PMU has sufficient staff, including FM 
staff with adequate experience and qualifications. MoFT  is adequately experienced  in handling World 
Bank financed operations and the FM risk is rated “Moderate”.  

54. Disbursements  will  be  report‐based  using  Interim  Unaudited  Financial  Reports  (IUFRs).  For 
technical  assistance  and  capacity  building  activities,  the  PMU will  have  a  Designated  Account  (DA) 
opened  at  the  Maldives  Monetary  Authority  for  disbursement  purposes.  For  DLI  based  activities, 
disbursements will  be made  to MoFT  consolidated  fund.  IUFRs will  be  submitted  by  the  PMU within 
specified dates after end of reporting periods defined for each of the above technical assistance/capacity 
building activities and DLI based activities. The PMU will  submit  IUFRs,  including  the  input and results 
based  financing.  IUFRs  will  capture  the  actual  end  use  of  funds/incurred  expenditure  for  technical 
assistance and capacity building activities. They will also capture items defined in the Eligible Expenditure 
Program (EEP) that will consist of non‐procurable expenditure items. IUFRs will be submitted to World 
Bank on a semi‐annual basis within 45 days of end of reporting period.  

55. The EEP to support the results‐based activities will primarily consist of MoFT salaries, wages 
and  allowances.  The  EEP  represents  the  budget  lines  of  the  annual  Budget  of  GoM  that will  finance 
achievement of results under the DLIs. Based on budget for FY 2017, the cumulative EEP over five years 
will adequately cover the estimated DLI of USD 6.5 million. The budget estimates of MoFT for four years 
commencing  from  2018  amounts  to  around  USD  12  million.  Eligible  expenditures  for  the  DLI  based 
component  are  defined  as  operational  expenditure  items  in  the  following  categories  and  the  budget 
codes:  personal  emoluments  (regular  civil  servants);  travel  expenses;  electricity;  and  training  (Budget 
codes  210,  221,  223002,  225).  The major  proportion  of  the  EEPs  selected  are  personal  emoluments. 
Payments of personal emoluments/salaries to employees is through direct transfer by treasury into the 
bank  accounts  of  employees/staff  in  all  the  departments.    EEP  as  reported  from  the  MoFT  will  be 
considered for DLI disbursement and validated and reconciled with the audited financial statements which 
will  be as per  the  report of AGO Maldives. Changes  to personnel  records and  the payroll  records are 
carried out in a timely manner in GoM. GoM is in the process of implementing pay roll reforms under sub‐
component 2.2 that will further strengthen payroll management and control. 

56. The results‐based disbursements will be made on satisfactory achievement of DLIs and verified 
as per the agreed verification protocol, supported by EEPs incurred under the project. The principles 
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governing the DLI‐based component are as follows: 

i. The project will submit reports in English at least annually showing the status of achievement of 
DLIs. This will be verified, where appropriate, by an independent expert to be appointed by the 
project as per ToR agreed with the World Bank. 

ii. On validation of the achievement of DLIs, the project will seek reimbursement from the World 
Bank of an amount equivalent to the DLI value achieved. The World Bank, subject to EEPs being 
adequate to cover the value of DLI(s) achieved, will disburse the full amount. Where the reported 
EEP is less than the aggregate DLI value achieved by the project, disbursement by the World Bank 
will be limited to the value of the reported EEP. The balance DLI value will be reimbursed when 
adequate EEP is reported subsequently. 

iii. If the project does not achieve the DLI target(s) for a particular year, the funds allocated to that 
particular DLI will be  rolled over until  the DLI  is achieved.  In  the case of non‐scalable DLIs  (as 
provided  for  in  the  DLI  Verification  Protocol),  the  Bank  will  only  disburse  against  the  full 
achievement of the DLI target for that particular year.  

iv. In case the audited EEP is less than the reported EEP, the difference would be adjusted against 
disbursement of the subsequent disbursement against the achievement of a DLI. 

v. In the case of partial achievement of any specific scalable DLI,  the Bank may, at  its discretion, 
reallocate an amount not exceeding twenty five percent of the proceeds of the Loan to any other 
DLI. In no case, shall the amount allocated against any DLI be increased by more than seventy five 
percent through any reallocation, including the reallocation mentioned herein. 

57. The  external  audit  of  the  Project  will  continue  to  be  carried  out  by  the  Maldives  Auditor 
General’s Office (AGO). There will be two audit reports submitted, one for technical assistance/capacity 
building activities and one for DLI‐based activities. The due date for the submission of audit reports to the 
World Bank will be within six months of the end of the financial year. There are no overdue audit reports 
or ineligible expenditures under the MoFT at this point in time.  

58. The GoM will  seek  retroactive  financing, not exceeding 20 percent of  the Bank  financing,  in 
respect of payments made for eligible expenditures prior to the signing of the Financing Agreement but 
on or after October 31, 2017.  This includes activities for which there is not enough funding under the 
parent project and other preparatory and urgent activities under the categories of consultancy services, 
non‐consultancy services,  training and goods. There are sufficient controls  in place  to ensure  that  the 
expenses are accounted correctly under the relevant sources of financing (original and additional). The 
same have been reviewed by the Bank and found sufficient. Further, all retroactive financing expenses 
will be accordance with the Bank’s Policies. 

D. Procurement 

59. The Director General (National Procurement Division of MoFT) will continue to be responsible 
for  procurement  under  the  project,  assisted  by  the  staff  under  the  Tender  Evaluation  Section. 
Procurement  of  the  TA  activities  of  the  Additional  Financing  will  be  carried  out  under  the  Bank’s 
Procurement Regulations for IPF Borrowers 2016 Revised November 2017 using methods and approaches 
contained in the Regulations and according to the agreed Procurement Plan. No legacy contracts from the 
parent project are expected to be financed from the proceeds of this additional financing. 
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60. The Government of Maldives procurement procedures are clearly identified in a Procurement 
Chapter of the Project Operations Manual, which has been appraised and reviewed by the Bank. The 
Manual will be reviewed regularly and updated to meet the project needs in consultation with the Bank. 
The project has a “moderate” procurement risk rating. The procurement performance will be reviewed 
during the project implementation period and the procurement risk rating will be adjusted accordingly. 

E. Social (including Safeguards) 

61. As is the case with the parent project, activities supported under additional financing do not 
include any activity that would incur social risks or impacts so the Bank’s social safeguards policies are 
not triggered under the project. Activities intended to strengthen budget credibility, transparency and 
financial  reporting mechanism  of  central  government  finances,  including  introduction  of  pilot  citizen 
participatory  audit,  will  contribute  towards  greater  confidence  in  public  financial  management  thus 
leading to positive social outcomes. 

62. Citizen  engagement.  The  project  will  support  citizens’  engagement  (CE)  in  the  area  of 
performance  audit  under  the  external  audit  component  and  through  improvements  in  fiscal 
transparency.   AGO  has  agreed  to  develop  a  policy  on  participatory  audits  and  to  pilot  test  it  in  its 
performance audits. This will involve citizens in the audit process and allow them to provide feedback on 
the performance and quality of services of the audited public entity. AGO will also involve citizens in the 
dissemination of the audit findings and monitoring the implementation of audit recommendations.  AGO 
will follow an incremental approach.  The project will introduce AGO to relevant country experience and 
train staff through pilot audits using participatory techniques. The project will also support improvements 
in  fiscal  transparency  through  the  publication  of  better  quality,  citizen‐friendly,  timely  budgetary 
information. Building on an initial citizen budget, MoFT has agreed to open it up for citizen feedback as a 
building stone towards open budgeting. The PFM training center will be opened to key stakeholders from 
the  civil  society,  including  journalists  or  CSOs.  The  project  will  also  support  the  preparation  and 
implementation of a communication strategy – promoting activities such as an annual budget forum and 
budget dialogues –  to raise citizen awareness and inform their engagement in budget discussions.  

Indicator  Baseline  Target 

Inclusion of Citizen Participatory 
Audit (CPA) techniques in 
Performance Audit 

No use of CPA  Two pilots on CPA 

63. Gender Considerations. The AF will systematically seek relevant entry points to promote gender 
informed  policy making.    In  particular,  activities  linked  to  the  National  Pay  Commission will  seek  to 
promote the use of gender‐informed statistics  in  the public sector civil  service and pay policy. Female 
labor force participation in Maldives has decreased over the years and a small percentage of women are 
in highly skilled positions. Reports state that for all industries, including those dominated by women, the 
average  monthly  earnings  for  women  lag  behind  those  of  men.  This  difference  in  wages  is  most 
pronounced in the agriculture and forestry industry, where men earn 78 percent more than their female 
counterparts. In order to understand the gender wage gap in the civil service sector the project will include 
a gender analysis in the civil pay scale review. Based on this review policy recommendations will be made 
to bridge the gaps as well as identify policy changes to enable women to move upwards in the civil service 
by addressing issues such transportation and child care. 

64. While gender disaggregated data around labor force participation is available in the Maldives 
Household Income and Expenditure Survey (HIES), the survey does not capture gender disaggregated 
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data around heads of households, consumption, expenditure and investment. While the HIES focuses 
on  household  level  data,  some  countries  –  for  instance  Palau  –  have  started  collating  gender 
disaggregated  data  to  help  inform  fiscal  policy. Maldives  has  low  levels  of  ownership  and  control  of 
property among women as against men. This limits their disposable income and ability to access markets, 
loans,  transportation  and  other  services.  The  project  will  include  modules  to  capture  gender‐
disaggregated statistics around heads of households, consumption, expenditure and investment  in the 
upcoming HIES to inform fiscal policy to increase women's household level economic decision making.  

Indicator  Baseline  Target 

Updated gender‐disaggregated 
statistics to inform fiscal policy 

No recent data on HIES   Findings from HIES have been 
published and informing fiscal policy 

F. Environment (including Safeguards) 

65. The  proposed  AF,  like  the  parent  project,  has  been  categorized  as  category  C.   No  specific 
environmental safeguard policies are triggered since no major environmental impacts are attributed to 
planned project interventions and so no specific safeguards management actions are identified. 

G. Climate Co‐Benefits 

66. The proposed AF will promote improvements in Disaster and Climate Screening in public sector 
decision making. The AF complements activities supported through the CAT‐ DDO. The AF will finance a 
Household Income and Expenditure Survey, which will generate useful data related to the exposure and 
vulnerability.  This  information  is  currently  outdated.  Vulnerability  and  exposure  data  can  be  used  in 
current  and  future  disaster  risk  management  activities  including  damage  and  loss  assessments, 
appropriate  risk  financing  mechanisms,  screening  of  public  investment  projects,  land  use  and 
development  planning.  Data  and  statistics  are  important  in  understanding  the  impacts  and  costs  of 
disasters. This in turn is important in informing macro‐economic and fiscal risk analyses. Therefore, data 
generated  through  the  household  income  and  expenditure  survey  will  also  provide  much  needed 
information on the exposure and vulnerability of the Maldivian population to the disaster and climate 
risks so that it can be used in the ongoing and future risk management initiatives and effective disaster 
response. Furthermore, the AF will support improvements in public investment management regulations 
to strengthen project screening for climate resilience and adaptation. This new approach would be pilot 
tested in selected line ministries for projects not subject to Environmental Impact Assessments. The public 
procurement  reform  will  include  provisions  on  green  procurement  aimed  at  minimizing  the 
environmental  impact  of  public  procurement.  Finally,  support  to  the  implementation  of  the  new 
corporate  governance  code  will  support  the  climate  agenda  through  increased  disclosure  and 
transparency of SOEs as well as through increased consideration and accountability towards stakeholders.    

V. WORLD BANK GRIEVANCE REDRESS 

67. Communities and individuals who believe that they are adversely affected by a World Bank (WB) 
supported project may submit complaints to existing project‐level grievance redress mechanisms or the 
WB’s Grievance Redress Service (GRS). The GRS ensures that complaints received are promptly reviewed 
in order to address project‐related concerns. Project affected communities and individuals may submit 
their complaint to the WB’s independent Inspection Panel which determines whether harm occurred, or 
could  occur,  as  a  result  of WB  non‐compliance with  its  policies  and  procedures.  Complaints may  be 
submitted at any time after concerns have been brought directly to the World Bank's attention, and Bank 
Management has been given an opportunity to respond. For information on how to submit complaints to 
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the  World  Bank’s  corporate  Grievance  Redress  Service  (GRS),  please  visit 
http://www.worldbank.org/en/projects‐operations/products‐and‐services/grievance‐redress‐service.  For 
information  on  how  to  submit  complaints  to  the  World  Bank  Inspection  Panel,  please  visit 
www.inspectionpanel.org   
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VI. SUMMARY TABLE OF CHANGES 

 

  Changed  Not Changed 

Change in Project's Development Objectives    ✔     

Change in Results Framework    ✔     

Change in Components and Cost    ✔     

Change in Loan Closing Date(s)    ✔     

Change in Implementing Agency        ✔ 

Cancellations Proposed        ✔ 

Reallocation between Disbursement Categories        ✔ 

Change in Disbursements Arrangements        ✔ 

Change in Safeguard Policies Triggered        ✔ 

Change of EA category        ✔ 

Change in Legal Covenants        ✔ 

Change in Institutional Arrangements        ✔ 

Change in Financial Management        ✔ 

Change in Procurement        ✔ 

 
 

VII. DETAILED CHANGE(S) 

  
PROJECT DEVELOPMENT OBJECTIVE 

Current PDO 

The proposed project development objectives (PDO) are to enhance budget credibility, transparency, and financial 

reporting of central government finances. 

Proposed New PDO 

The PDO (project development objectives) for the proposed AF is to enhance budget credibility, transparency, and 

financial reporting of public sector finances. The PDO remains relevant and the likelihood of achieving it remains 
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high in view of the project’s implementation progress, disbursement performance, and results achieved to date. 

 
 
RESULTS FRAMEWORK_DETAILEDCHANGES 

 
Project Development Objective Indicators detailed changes 
  PDO_IND_TABLE 
 
Deviation between aggregate expenditure out turn and the original approved budget 
Unit of Measure: Percentage 
Indicator Type: Custom 
 

  Baseline  Actual (Current)  End Target  Action 

Value  18.74  6.15  5.00  Revised 

Date  31‐Dec‐2013  22‐Nov‐2017  31‐Jul‐2022   
  
Public Access to Key Fiscal Information 
Unit of Measure: Text 
Indicator Type: Custom 
 

  Baseline  Actual (Current)  End Target  Action 

Value 

Documents not made 
available to the public:  
(1) Year‐end state 
financial statements of 
the Republic of 
Maldives; (2) In‐year 
budget execution 
reports;  
(3) Contracts awarded. 
 
Budget documents and 
resources available to 
primary service units 
are available in public 
domain. 

Y3 target partly 
achieved. 
BERs are being regularly 
produced from the 
system and used for 
economic decision 
making. However, they 
are not being published 
yet in the form of a BER. 
MoFT has commenced 
publishing expenditure 
reports at an aggregate 
level.  
 
Audit planning for FY 16 
audit has commenced. 
A decision has been 
made to publish the 
unaudited statements 
starting from FY 2016 
annual financial 
statements.  
 
 

Public disclosure of the 
following key fiscal 
information: (a) Annual 
budget documentation, 
(b) In‐year budget 
execution reports, (c) 
Year‐end financial 
statements, (d) tenders 
above USD 100 000. 

Revised 
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Date  28‐Feb‐2014  22‐Nov‐2017  31‐Jul‐2022   
  
Comprehensiveness of debt data recording and reporting 
Unit of Measure: Text 
Indicator Type: Custom 
 

  Baseline  Actual (Current)  End Target  Action 

Value 

Annual statement of 
debt covering domestic 
and external debt is 
prepared, but there are 
gaps and reconciliation 
problems. 

Achieved. 
 
BERs with commitment 
information, the annual 
financial statements 
with payables as well a 
regular system 
generated reports on 
payables are sufficient 
to meet the 
requirement of 
recording payables.  
 
Commonwealth 
Secretariat Debt 
Recording and 
Management System 
has been upgraded and 
tested for capturing the 
public debt stock 
(external, domestic, 
grants, Islamic domestic 
debt instruments and 
external and domestic 
guarantees). Data 
entered thus far have 
been reconciled for 
accuracy. A practice of a 
quarterly reconciliation 
of debt records have 
commenced.  
 
 
 
 

Domestic and foreign 
debt records are 
complete, includes 
payable amount 
updated and reconciled 
quarterly. 
Comprehensive 
management and 
statistical reports 
(covering debt service, 
stock and operations) 
are produced at least 
annually. 

Revised 
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Date  28‐Feb‐2014  22‐Nov‐2017  31‐Jul‐2022   
  
Coverage and quality of the internal audit function 
Unit of Measure: Text 
Indicator Type: Custom 
 

  Baseline  Actual (Current)  End Target  Action 

Value 
There is no internal 
audit focused on 
systems monitoring. 

Partially achieved  
 
Internal audit is 
functional in over 50% 
of CGEs with revenues 
and/or expenditures 
over Rf 500 million. 
Going forward a 
decision has been made 
to centralize the 
internal audit function 
at the MoFT and to 
deploy auditors to carry 
out audits of 
government entities.  
. 

The internal audit 
function is operational 
in 100% of CGEs with 
revenues and/or 
expenditures over Rf 
500 million, and internal 
audit undertakes some 
systems reviews (at 
least 20% of staff time). 

Marked for 
Deletion 

Date  28‐Feb‐2014  22‐Nov‐2017  31‐Jul‐2019   
  
SOE financial reporting and disclosure 
Unit of Measure: Percentage 
Indicator Type: Custom 
 

  Baseline  Actual (Current)  End Target  Action 

Value  50.00  70.00  100.00  New 

Date  05‐Mar‐2018  06‐Jun‐2018  31‐Jul‐2022   
 

  
Intermediate Indicators detailed changes   IO_DETAILED_TABLE 
  
Coherent set of PFM laws and regulations 
Unit of Measure: Text 
Indicator Type: Custom 
 

  Baseline  Actual (Current)  End Target  Action 

Value  NIL 
Policy direction received 
to proceed with drafting 
of laws. Drafting 

Draft proposal for 
revised PFM laws 
prepared and presented 

Marked for 
Deletion 
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commenced during Q4 
2016 and the first draft 
of FRL has been 
submitted to AG office in 
Q1 2017. 

to Parliament. 
 
Draft laws exist that 
support the timely 
preparation and public 
dissemination of key 
reports, fill gaps, and 
remove inconsistencies 
in regulations. 

Date  28‐Feb‐2014  22‐Nov‐2017  31‐Jul‐2019   
  
Decreased variation in expenditures out‐turn : within year 
Unit of Measure: Percentage 
Indicator Type: Custom 
 

  Baseline  Actual (Current)  End Target  Action 

Value  10.00  6.15  5.00 
Marked for 
Deletion 

Date  28‐Feb‐2014  22‐Nov‐2017  31‐Jul‐2019   
  
Reduced variance of the composition of expenditure from the original budget 
Unit of Measure: Percentage 
Indicator Type: Custom 
 

  Baseline  Actual (Current)  End Target  Action 

Value  20.00  24.00  12.00 
Marked for 
Deletion 

Date  28‐Feb‐2014  22‐Nov‐2017  31‐Jul‐2019   
  
Increased capacity on macro fiscal planning 
Unit of Measure: Text 
Indicator Type: Custom 
 

  Baseline  Actual (Current)  End Target  Action 

Value  0.00 

MTEF was used for fiscal 
strategy formulation. 
Staff were trained on 
MTEF and DSA in 2015. 
MTEF additional work 
on‐hold until the 
completion of BPC. 
Assistance in policy 
research and analysis is 
needed. 

Production of a Macro 
fiscal forecasting tool to 
inform the annual 
budget 
 
 

Revised 
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Date  28‐Feb‐2014  22‐Nov‐2017  31‐Jul‐2022   
  
Increased capacity on debt and cash management 
Unit of Measure: Text 
Indicator Type: Custom 
 

  Baseline  Actual (Current)  End Target  Action 

Value 

Credible DMS does not 
exist. 
 
 
 
 

Y3 results met.  
 
Debt management 
strategy exists. 
Strengthened capacity of 
the Debt Management 
Division to take lead in 
preparing and updating 
DMS. Strengthened 
capacity on cash 
forecasting. Technical 
staff at RMDMD trained 
to update the DMS but 
additional training is still 
required for proper 
capacity building.  
 
Cash Management 
Committee has been 
formulated and initial 
meetings are ongoing. 
More training is required 
on the implementation 
side. 

Debt management 
strategy produced 
 
 
 
 

Revised 

Date  28‐Feb‐2014  22‐Nov‐2017  31‐Jul‐2022   
  
Timely and comprehensive in‐year budget execution reports (BERs) produced 
Unit of Measure: Text 
Indicator Type: Custom 
 

  Baseline  Actual (Current)  End Target  Action 

Value  NIL 

Percentage of MM 
module rolled out to 
Male based agencies is 
80%. Business 
Intelligence module of 
the SAP, which will 
generate the BERs, has 

System‐generated 
monthly BERs with 
information on actual 
expenditures vs budget, 
plus commitments 
produced and 
reconciled for all 

Marked for 
Deletion 
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been configured. The 
staff who were trained 
are on two years leave 
and existing staff do not 
have the necessary 
capacity. 

business areas and 
consolidated by MOFT 
within 2 weeks of end of 
month. 

Date  28‐Feb‐2014  22‐Nov‐2017  31‐Jul‐2019   
  
BERs subjected to audit by internal auditors 
Unit of Measure: Percentage 
Indicator Type: Custom 
 

  Baseline  Actual (Current)  End Target  Action 

Value  0.00  0.00  100.00  Revised 

Date  28‐Feb‐2014  22‐Nov‐2017  31‐Jul‐2022   
  
Timely preparation of annual financial statements (AFS) 
Unit of Measure: Text 
Indicator Type: Custom 
 

  Baseline  Actual (Current)  End Target  Action 

Value 
AFS not accepted by 
audit as complete and 
ready for audit. 

Y3 results met.  
 
MOFT staff and other 
AGA's have been trained 
on preparation of AFS 
according to IPSAS. Pre‐
briefing provided to 
AGA's on SAP module 
prior to rolling out. BI 
rollout has been 
completed up to 75%. 
Work has initiated on 
functional upgrades and 
design has been 
developed, but changes 
have not been made live 
to external users. 

System‐generated AFS 
submitted to audit 
within 4 months from 
year end. 

Revised 

Date  28‐Feb‐2014  22‐Nov‐2017  31‐Jul‐2022   
  
Enhance payroll controls 
Unit of Measure: Text 
Indicator Type: Custom 
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  Baseline  Actual (Current)  End Target  Action 

Value 

No integration and 
reconciliation between 
personnel records and 
payroll data 

Initial scoping document 
completed for an 
interface between SAP 
payroll and the software 
used in Civil Service 
Commission. 

Establishment registers 
that drive payroll 
through integrated 
system exists. 

Marked for 
Deletion 

Date  28‐Feb‐2014  22‐Nov‐2017  31‐Jul‐2019   
  
Capacity building on procurement through the implementation of a new Procurement curricula 
Unit of Measure: Text 
Indicator Type: Custom 
 

  Baseline  Actual (Current)  End Target  Action 

Value  NIL  Nil  15.00  Revised 

Date  28‐Feb‐2014  22‐Nov‐2017  31‐Jul‐2022   
  
Improved communication of PFM reforms 
Unit of Measure: Text 
Indicator Type: Custom 
 

  Baseline  Actual (Current)  End Target  Action 

Value 
No PFM communication 
strategy 

Communication strategy 
prepared. 

Communication 
strategy exists 
 
All planned consultation 
workshops held for legal 
and business process 
review 
 
Fifteen change 
management 
workshops for key 
stakeholders held in 
total by end of FY5. 
stakeholders held in 
total by end of FY5. 

Revised 

Date  28‐Feb‐2014  22‐Nov‐2017  31‐Jul‐2022   
  
Inclusion of CPA techniques in Performance Audit 
Unit of Measure: Text 
Indicator Type: Custom 
 

  Baseline  Actual (Current)  End Target  Action 
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Value  No use of CPA   
Two pilot Performance 
Audits conducted using 
CPA 

New 

Date  01‐May‐2018    31‐Jul‐2022   
  
Updated gender disaggregated statistics to inform fiscal policy 
Unit of Measure: Text 
Indicator Type: Custom 
 

  Baseline  Actual (Current)  End Target  Action 

Value 
No recent data on 
household 
income/expenditures 

 
Findings from HHIES 
have been published 

New 

Date  01‐May‐2018    31‐Jul‐2022   
  
Improved asset management 
Unit of Measure: Text 
Indicator Type: Custom 
 

  Baseline  Actual (Current)  End Target  Action 

Value 
Asset registry not 
annexed to AFS 

 
End year Financial 
Statements with asset 
registry 

New 

Date  01‐May‐2018    31‐Jul‐2022   
 

  
COMPONENTS 

Current Component Name  Current Cost 
(US$, millions) 

Action  Proposed Component 
Name 

Proposed Cost (US$, 
millions) 

Contingency  0.10  Marked for 
Deletion 

  0.00 

Strengthening the PFM 
Environment 

1.45  Revised  Policy‐based fiscal 
strategy and budget 
credibility 

2.73 

Strengthening Budget 
Execution 

4.40  Revised  Controlled budget 
execution 

6.08 

Project Management  0.55  Revised  Accounting, reporting 
and internal audit 

1.70 

  0.00  New  External scrutiny and 
audit 

0.42 

  0.00  New  Project and Change 
Management 

1.07 
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TOTAL     6.50        12.00 

  
LOAN CLOSING DATE(S) 

Ln/Cr/Tf  Status  Original Closing 
 

Current 
Closing(s)  
 

Proposed  
Closing  
 

Proposed Deadline 
for Withdrawal 
Applications 

IDA‐H9510  Effective  31‐Jul‐2019  31‐Jul‐2019  31‐Jul‐2022  30‐Nov‐2022 

        
 Expected Disbursements (in US$, millions) 
   DISBURSTBL                     

Fiscal Year    2014  2015  2016  2017  2018  2019  2020  2021  2022  2023 

Annual     0.00     0.26     0.57     0.67     0.92     2.50     3.00     3.40     2.80     1.54 

Cumulative     0.00     0.26     0.83     1.51     2.43     4.93     7.93    11.33    14.13    15.67 
 
 
SYSTEMATIC OPERATIONS RISK‐RATING TOOL (SORT) 

Risk Category  Latest ISR Rating  Current Rating 
 

Political and Governance   High   High 
  

Macroeconomic   High   High 
  

Sector Strategies and Policies   Substantial   Moderate 
  

Technical Design of Project or Program   Moderate   Moderate 
  

Institutional Capacity for Implementation and 
Sustainability 

 Moderate   Substantial 
  

Fiduciary   Moderate   Moderate 
  

Environment and Social   Low   Low 
  

Stakeholders   Moderate   Moderate 
  

Other       
  

Overall   Substantial   High 
 

 
    LEGAL COVENANTS2 

LEGAL COVENANTS – Maldives Public Financial Management Systems Strengthening Project (P164322) 

Sections and Description   
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OPS LEGAL CONVENANT CHILD NODATA 
No information available 
 
Conditions 
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VIII. RESULTS FRAMEWORK AND MONITORING 

 
 

 
      

 
Results Framework 
COUNTRY : Maldives  

Maldives Public Financial Management Systems Strengthening Project 
  RESULT YES PDO 
Project Development Objectives 
 
The PDO (project development objectives) for the proposed AF is to enhance budget credibility, transparency, and financial reporting of public sector 
finances. The PDO remains relevant and the likelihood of achieving it remains high in view of the project’s implementation progress, disbursement 
performance, and results achieved to date. 
 
Project Development Objective Indicators 

 

Action  Indicator Name  Core 
Unit of 
Measure 

Baseline  End Target  Frequency 
Data Source / 
Methodology 

Responsibility for 
Data Collection 

 

Revised  Name: Deviation 
between aggregate 
expenditure out 
turn and the 
original approved 
budget 

    Percentage  18.74  5.00  The project 
coordinator‐
cum‐M&E 
specialist of 
the project 
team 

Self‐assessment 
based on PEFA 
methodology. 

Annual 

 

Description: Deviation between aggregate expenditure out turn and the original approved budget at an acceptable level.   

Revised  Name: Public 
Access to Key Fiscal 

    Text  Documents 
not made 

Public 
disclosure of 

The project 
coordinator‐

PEFA self‐
Assessment 

Annual 



 
The World Bank  
Maldives Public Financial Management Systems Strengthening Project (P164322) 

 
 

 

  
Page 32  

 

Information  available to 
the public:  

(1) Year‐
end state 
financial 

statements 
of the 

Republic of 
Maldives; 
(2) In‐year 

budget 
execution 
reports;  

(3) 
Contracts 
awarded. 

 

Budget 
documents 

and 
resources 

available to 
primary 
service 

units are 
available in 

public 
domain. 

the following 
key fiscal 

information: 
(a) Annual 

budget 
documentati

on, (b) In‐
year budget 
execution 
reports, (c) 
Year‐end 
financial 

statements, 
(d) tenders 
above USD 
100 000. 

cum‐M&E 
specialist of 
the project 
team 

 

Description: Public disclosure of key fiscal information:  

(1) Annual budget documentation, (2) In‐year budget execution reports,  

(3) Year‐end financial statements,  
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(4) Contract awards, and  

(5) Resources available to primary service units.   

Revised  Name: 
Comprehensiveness 
of debt data 
recording and 
reporting 

    Text  Annual 
statement 

of debt 
covering 
domestic 

and 
external 
debt is 

prepared, 
but there 
are gaps 

and 
reconciliati

on 
problems. 

Domestic and 
foreign debt 
records are 
complete, 
includes 
payable 
amount 

updated and 
reconciled 
quarterly. 

Comprehensi
ve 

management 
and statistical 

reports 
(covering 

debt service, 
stock and 

operations) 
are produced 

at least 
annually. 

The project 
coordinator‐
cum‐M&E 
specialist of 
the project 
team 

PEFA self‐
assessment 

Annual 

 

Description: Comprehensive, timely, and accurate debt recording and reporting.   

New  Name: SOE financial 
reporting and 
disclosure 

    Percentage  50.00  100.00       

 

Description:  
  RESULT_YES_IO 
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Intermediate Results Indicators 

Action  Indicator Name  Core 
Unit of 
Measure 

Baseline  End Target  Frequency 
Data Source / 
Methodology 

Responsibility 
for Data 
Collection 

  

Revised  Name: Increased 
capacity on macro 
fiscal planning 

    Text  0.00  Production 
of a Macro 

fiscal 
forecasting 

tool to 
inform the 

annual 
budget 

 

 

The project 
coordinator‐
cum‐M&E 
specialist of the 
project team 

MOFT 

assessment 

Every 6 
months. 

 

Description: Credible macro fiscal framework exists. Framework for assessing economic viability and prioritization of public investment projectsexists. 
Capacity of the Economic Policy Planning Unit staff strengthened to: a) Take lead in preparing and updating macro fiscal framework; and b) Conduct 
fiscal policy analysis to assess impact of tax and expenditure measures on poverty and macro aggregates.   

Revised  Name: Increased 
capacity on debt and 
cash management 

    Text  Credible 
DMS does 
not exist. 

 

 

 

 

Debt 
manageme
nt strategy 
produced 

 

 

 

 

The project 
coordinator‐
cum‐M&E 
specialist of the 
project team 

MOFT 

Assessment 

Every 3 
months. 

 

Description: DMS exists. Strengthened capacity of the Debt Management Dept. to take lead in preparing and updating DMS. Strengthened capacity 
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oncash forecasting. Reliable cash flow forecasts are prepared.   

Revised  Name: BERs subjected 
to audit by internal 
auditors 

    Percentage  0.00  100.00  The project 
coordinator‐
cum‐M&E 
specialist of the 
project team 

Audit reports – MOFT 
assessment 

Every 6 
months 

 

Description: Increase internal audit coverage on BERs and thereby enhance integrity of information contained in BER and internal control systems.   

Revised  Name: Timely 
preparation of annual 
financial statements 
(AFS) 

    Text  AFS not 
accepted 

by audit as 
complete 
and ready 
for audit. 

System‐
generated 

AFS 
submitted 
to audit 
within 4 
months 

from year 
end. 

The project 
coordinator‐
cum‐M&E 
specialist of the 
project team 

Auditor General’s 
assessment 

Annually 

 

Description: AFS in line with the laws and financial regulations and produced in a timely manner   

Revised  Name: Capacity 
building on 
procurement through 
the implementation of 
a new Procurement 
curricula 

    Text  NIL  15.00  The project 
coordinator‐
cum‐M&E 
specialist of the 
project team 

MOFT assessment  Annual 

 

Description: Data on 100% contracts awarded using public funds are available with MOFT and contracts over US$100,000 (equivalent) are published in 
the annual report.   

Revised  Name: Improved 
communication of PFM 
reforms 

    Text  No PFM 
communica

tion 

Communica
tion 

strategy 

The project 
coordinator‐
cum‐M&E 
specialist of the 

MOFT assessment  Every 6 
months. 
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strategy  exists 

 

All planned 
consultatio

n 
workshops 

held for 
legal and 
business 
process 
review 

 

Fifteen 
change 

manageme
nt 

workshops 
for key 

stakeholder
s held in 

total by end 
of FY5. 

stakeholder
s held in 

total by end 
of FY5. 

project team 

 

Description: Communication strategy approved and implemented.   

New  Name: Inclusion of CPA 
techniques in 
Performance Audit 

    Text  No use of 
CPA 

Two pilot 
Performanc

e Audits 
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conducted 
using CPA 

 

Description:    

New  Name: Updated gender 
disaggregated statistics 
to inform fiscal policy 

    Text  No recent 
data on 

household 
income/ex
penditures 

Findings 
from HHIES 
have been 
published 

     

 

Description:    

New  Name: Improved asset 
management 

    Text  Asset 
registry not 
annexed to 

AFS 

End year 
Financial 

Statements 
with asset 

registry 

     

 

Description:  
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 RESULT YES TARGET VALUES 
Target Values 

Project Development Objective Indicators FY_Result1 

Action  Indicator Name  Baseline          YR1        YR2      YR3   YR4  YR5  End Target 

Revised  Deviation between 
aggregate expenditure out 
turn and the original 
approved budget 

18.74  10.00  9.00  8.00  7.00    5.00 

Revised 

Public Access to Key Fiscal 
Information 

Documents 
not made 

available to 
the public:  

(1) Year‐end 
state 

financial 
statements 

of the 
Republic of 

Maldives; (2) 
In‐year 
budget 

execution 
reports;  

(3) Contracts 
awarded. 

 
Budget 

documents 

Public 
disclosure of 
(1) Annual 

budget 
documents 

made 
available in 
parallel to 

these being 
submitted to 
legislature. 

 
(2) Resources 
available to 

primary 
service units 

annually. 

Public 
disclosure of 
(1) Annual 

budget 
documents 
available in 
parallel to 

these being 
submitted 

to 
legislature. 

 
(2) 

Resources 
available to 

primary 
service units 

annually. 

Public 
disclosure of 
(1) Annual 

budget 
documents 
available to 

public in 
parallel to 

these being 
submitted to 
legislature. 

 
(2) Resources 
available to 

primary 
service units 

annually. 
 

(3) Quarterly 
in‐year 

Public 
disclosure of 
(1) Annual 

budget 
documents 
available in 
parallel to 

these being 
submitted to 
legislature. 

 
 (2) 

Resources 
available to 

primary 
service units 

annually. 
 

(3) Monthly 
in‐year 

Public 
disclosure of 
(1) Complete 
set of annual 

budget 
documents 
when they 

are 
submitted to 
legislature. 

 
(2) Monthly 

in‐year 
budget 

execution 
reports 

within one 
month of 

completion. 
 

Public 
disclosure of 

the 
following 
key fiscal 

information: 
(a) Annual 

budget 
documentati

on, (b) In‐
year budget 
execution 
reports, (c) 
Year‐end 
financial 

statements, 
(d) tenders 
above USD 
100 000. 
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and 
resources 

available to 
primary 

service units 
are available 

in public 
domain. 

budget 
execution 

reports 
published 
within one 
month of 

completion, 
 

 (4) Year‐end 
financial 

statements 
of the 

Republic of 
Maldives 
published 
within 6 

months of 
completed 

audit. 
 

(5) Contracts 
awarded 

above 
US$100,000 
published 
quarterly. 

budget 
execution 

reports 
published 
within one 
month of 

completion. 
 

(4) Year‐end 
financial 

statements 
of the 

Republic of 
Maldives 
published 
within 6 

months of 
completed 

audit. 
 

(5) Contracts 
awarded 

above 
US$100,000 
published 
quarterly. 

(3) Info 
concerning 
resources 

available to 
primary 

service units 
at least 

annually or 
available on 
request for 

primary 
service units 
with national 
coverage in 
at least 2 
sectors. 

 
(4)Year‐end 

financial 
statements of 
the Republic 
of Maldives 
published 
within 6 

months of 
completed 

audit. 
 

(5) Contracts 
awarded 

above 
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US$100,000 
published at 

least 
quarterly. 

Revised 

Comprehensiveness of debt 
data recording and 
reporting 

Annual 
statement of 

debt 
covering 
domestic 

and external 
debt is 

prepared, 
but there are 

gaps and 
reconciliatio
n problems. 

Domestic 
and foreign 

debt records 
are 

complete, 
except for 

payables to 
suppliers, 

updated and 
reconciled 

every 6 
months. 

Domestic 
and foreign 

debt records 
are 

complete, 
except for 

payables to 
suppliers, 

updated and 
reconciled 

every 6 
months. 

Domestic and 
foreign debt 
records are 
complete, 
except for 

payables to 
suppliers, 

updated and 
reconciled 

every 6 
months. 

Domestic 
and foreign 

debt records 
are 

complete, 
including 

payables to 
suppliers, 

updated and 
reconciled 
quarterly. 

Comprehensi
ve 

managemen
t and 

statistical 
reports 

(covering 
debt service, 

stock and 
operations) 

are 
produced at 

least 

Domestic and 
foreign debt 
records are 
complete, 
including 

payables to 
suppliers, 

updated and 
reconciled 
quarterly. 

Comprehensi
ve 

management 
and statistical 

reports 
(covering 

debt service, 
stock and 

operations) 
are produced 

at least 

Domestic 
and foreign 

debt records 
are 

complete, 
includes 
payable 
amount 

updated and 
reconciled 
quarterly. 

Comprehens
ive 

managemen
t and 

statistical 
reports 

(covering 
debt service, 

stock and 
operations) 

are 
produced at 

least 
annually. 

New  SOE financial reporting and  50.00            100.00 
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disclosure 

Intermediate Results Indicators FY_Result1 

Action  Indicator Name    Baseline         YR1       YR2  YR3  YR4  End Target 

Revised 

Increased capacity on macro 
fiscal planning 

0.00 

Methodology 
for 

preparation of 
macro fiscal 
framework 

exists. 
 

Draft macro 
fiscal 

forecasting 
tool exists. 

 
100% of EPP 

unit staff 
trained on 

methodology 

Credible 
macro fiscal 
framework 
exists and 
used for 
budget 

preparation. 
 

Final macro 
fiscal 

forecasting 
tool exists and 

used. 
 

Draft 
framework 
exists for 
assessing 
economic 

viability and 
prioritization 

of public 
investment 

projects. 

Credible 
macro fiscal 
framework 
exists and 
used for 
budget 

preparation. 
 

Final macro 
fiscal 

forecasting 
tool exists and 

used. 
 

Final 
framework 
exists and 
used for 
assessing 
economic 

viability and 
prioritization 

of public 
investment 

Credible 
macro fiscal 
framework 
exists and is 

based on 
macro fiscal 
forecasting 

tool to assess 
economic 

viability and 
prioritization 

of public 
investment 

projects 
 
 

Production of 
a Macro fiscal 

forecasting 
tool to inform 

the annual 
budget 
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100% of staff 

at EPP 
unittrained on 

the job to 
prepare the 
macro fiscal 
framework 
using the 
model. 

projects 
 

100% of staff 
at EPP trained 

to: 
(1) Conduct 
fiscal policy 
analysis to 

assess impact 
of tax and 

expenditure 
measures on 
poverty and 

macro 
aggregates: (2) 

Use the 
framework for 
capital project 

selection. 

Revised 

Increased capacity on debt and 
cash management 

Credible DMS 
does not exist. 

 
 
 
 

100% of staff 
at Debt 

Management 
Dept trained 
on the job to 
update the 

DMS. 
 

CFF model 
developed and 

100% of 

100% of staff 
at Debt 

Management 
Dept trained 
on the job to 
update the 

DMS. 
 

CFF model 
developed 

and 100% of 

1.00  1.00 

Debt 
management 

strategy 
produced 
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relevant staff 
trainedon CFF 

model. 

relevant staff 
trainedon CFF 

model. 

Revised  BERs subjected to audit by 
internal auditors 

0.00  10.00  25.00  50.00  75.00  100.00 

Revised 

Timely preparation of annual 
financial statements (AFS) 

AFS not 
accepted by 

audit as 
complete and 

ready for 
audit. 

1.00 

Comprehensiv
e AFS with 

information 
on 

expenditures, 
revenue, 
financial 

assets and 
liabilities 

prepared and 
submitted to 
audit within 6 
months from 

year end. 
 

Necessary 
software 

enhancement
s and 

functional 
upgrades 

carried out. 

Comprehensiv
e AFS 

prepared and 
submitted to 
audit within 6 
months from 

year end.* 
(*Per PEFA 

fieldguide, the 
actual date of 
submission is 
the date on 
which the 
external 
auditor 

considers the 
financial 

statements 
complete and 
available for 

audit.). 
 

Functional 
upgrades and 

necessary 

System‐
generated AFS 
submitted to 
audit within 5 
months from 

year end. 

System‐
generated AFS 
submitted to 
audit within 4 
months from 

year end. 
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integration 
with other 
systems to 

generate AFS 
via the system‐ 

completed. 

Revised 

Capacity building on 
procurement through the 
implementation of a new 
Procurement curricula 

NIL 

Procurement 
policy section 
established 

and functional. 
 

Monitoring 
mechanism 
established 
under each 
procuring 

entity. 

0.50  0.75  0.90  15.00 

Revised 

Improved communication of 
PFM reforms 

No PFM 
communicatio

n strategy 

Communicatio
n strategy 
approved. 

 
Five 

awareness and 
consultation 

workshops on 
business 
process 

improvement 
held. 

 

Communicatio
n strategy 

exists. 
 

Ten 
consultation 

workshops on 
business 
process 

improvement 
held in total 

by end of FY2. 
 

Communicatio
n strategy 

exists 
 

All planned 
consultation 
workshops 

held for legal 
and business 

process review 
 

Five change 
management 

Communicatio
n strategy 

exists 
 

All planned 
consultation 
workshops 

held for legal 
and business 

process 
review 

 
Ten change 

Communicatio
n strategy 

exists 
 

All planned 
consultation 
workshops 

held for legal 
and business 

process 
review 

 
Fifteen change 
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Five 
awareness and 

consultation 
workshops on 
the legislative 
review held. 

Ten 
consultation 

workshops on 
the legislative 
review held in 
total by end 

of FY2 

workshops for 
key 

stakeholders 
held in total by 

end of FY3. 

management
workshops for 

key 
stakeholders 
held in total 

by end of FY4. 

management 
workshops for 

key 
stakeholders 
held in total 

by end of FY5. 
stakeholders 
held in total 

by end of FY5. 

New 

Inclusion of CPA techniques in 
Performance Audit 

No use of CPA         

Two pilot 
Performance 

Audits 
conducted 
using CPA 

New 

Updated gender disaggregated 
statistics to inform fiscal policy 

No recent 
data on 

household 
income/expen

ditures 

       

Findings from 
HHIES have 

been 
published 

New 

Improved asset management 
Asset registry 
not annexed 

to AFS 
       

End year 
Financial 

Statements 
with asset 

registry 
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ANNEX 1. Results Framework 
 

PDO level indicators 

Indicator description   Baseline   Target   Current progress  

Aggregate expenditure 
out‐ turn and the 
original approved 
budget at an acceptable 
level. 

In 2013 actual 
expenditure deviated 
from budgeted 
expenditure by 18.74% 
(with debt repayments 
and payment arrears) 

Maintain deviation of 
actual from budgeted 
expenditures at equal or 
below 5% 

The deviation is 6.15% 
without debt 
repayments 

Public disclosure of the 
following key fiscal 
information: (a) Annual 
budget documentation, 
(b) In‐year budget 
execution reports, (c) 
Year‐end financial 
statements, (d) tenders 
above USD 100 000 

Documents not made 
available to the public 

The following 
documents are made 
available to the public 
(a) Annual budget 
documentation, (b) In‐
year budget execution 
reports, (c) Year‐end 
financial statements, (d) 
tenders above USD 100 
000. 

(a) Annual budget 
documentation, (b) In‐
year budget execution 
reports are bieng 
disclosed. Financial 
Statements do not yet 
cover the whole of 
government. 

Comprehensiveness of 
debt data recording and 
reporting 

An annual statement of 
debt covering domestic 
and external debt is 
prepared, but there are 
gaps and reconciliation 
problems. 

Domestic and foreign 
debt records are 
complete, updated, and 
reconciled quarterly. 
Comprehensive 
management and 
statistical reports 
(covering debt service, 
stock and operations) 
are produced at least 
annually. 

BERs with commitment 
information, the annual 
financial statements 
with payables as well a 
regular system 
generated reports on 
payables are sufficient 
to meet the 
requirement of 
recording payables 

Intermediate Indicators 

Increased capacity on 
macro fiscal planning 

Nil  Production of a Macro 
fiscal forecasting tool to 
inform the annual 
budget 

MTEF was used for fiscal 
strategy formulation. 
Staff were trained on 
MTEF and DSA in 2015. 
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Increased capacity on 
debt and cash 
management 
 

Credible DMS does not 
exist. 
 

Debt management 
strategy produced 
 
 

Strengthened capacity 
of the Debt 
Management Division 
on preparing and 
updating DMS. 
Strengthened capacity 
on cash forecasting. 
Technical staff at 
RMDMD trained to 
update the DMS but 
additional training 
required.  

BERs subjected to audit 
by internal auditors 

0%  100%  0% 

Timely preparation of 
annual financial 
statements (AFS) 
 

AFS not accepted by 
audit as complete and 
ready for audit. 

System‐generated AFS 
submitted to audit 
within 4 months from 
year end. 
 

MOFT staff and other 
AGA's trained on 
preparation of AFS 
according to IPSAS 

Capacity building on 
procurement through 
the implementation of a 
new Procurement 
curricula 
 

Nil  15 staff   

Improved 
communication of PFM 
reforms 

No PFM communication 
strategy 

Communication strategy 
exists 
 

 

Improved asset 
management 

Asset registry not 
annexed to AFS 

End year Financial 
Statements with asset 
registry 

 

Inclusion of CPA 
techniques in 
Performance Audit 

No use of CPA  Two pilot Performance 
Audits conducted using 
CPA and capturing 
beneficiary feedback 

 

Updated gender 
disaggregated statistics 
to inform fiscal policy 
 

No recent data on 
household 
income/expenditures 

Findings from HIES have 
been published 
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ANNEX 2. Disbursement schedule for DLIs (in million SDR) 

DLI Indicators  Baseline  Results to be 
achieved by 
June 30, 2018 

Results to be 
achieved by June 30, 

2019 

Results to be 
achieved by June 30, 

2020 

Results to be 
achieved by 
June 30, 2021 

DLI # 1: Increased 
sustainability of 
PFM reforms and 
key MoFT 
functions through 
establishment of a 
PFDS. 

No PFDS 
established. 
Ongoing 
hemorrhage of 
key personnel. 

Governance 
structure and 
organogram of 
the PFDS has 
been approved 
by Decision of 
the Minister of 
Finance. 

10 out of the 16 
vacant PFDS 
positions are filled 
based on job 
descriptions and in a 
transparent manner.  
Formula:  SDR 
240,000 once at least 
10 of the 16 
vacancies are 
fulfilled and SDR  
18333.33 for every 
additional vacancy 
filled in the PFDS 
thereafter. 

2019 PFDS 
performance report, 
including client/ 
beneficiary feedback 
is published on 
MoFT website.  

N.A. 

DLI #1 Value: 
1.05 Mio. SDR 

 350 000 SDR 350 000 SDR 350 000 SDR  

DLI#2: Strengthen 
control of the wage 
bill and staffing of 
core financial 
functions 

Limited wage 
bill data and no 
specific cadres 
nor pay 
schemes for 
critical finance 
functions. 

N.A. Establishment of civil 
service registry by 
the NPC with gender 
disaggregated data on 
personnel and wages.  

Approval by the NPC 
by way of resolution 
of a standardized pay 
classification 
structure for finance 
cadres. 

100% of new 
MoFT cadre 
recruited are 
subject to the 
revised pay 
structure for 
finance cadres.  

DLI #2 Value: 
1.05 Mio SDR 

  350 000 SDR 350 000 SDR 350 000 SDR 

DLI #3: Improve 
oversight and 
monitoring of 
SOEs 

SOE oversight 
and monitoring 
is overseen by 
the 
Privatization 
and 
Corporatizaton 
Board (PCB) 
Act but not 
fully functional. 

PCB secretariat 
at MoF staffed 
with a corporate 
governance 
specialist 

Joint performance 
monitoring 
framework for SOEs 
has been signed 
between the Minister 
of Finance and the 
president of the PCB.  

(i) The Board of 
Directors of the 
largest 10 SOE 
adopted procurement 
guidelines issued by 
PCB. 
 
Formula- SDR 
280,000 once at least 
8 SOEs adopts the 
new procurement 
guidelines, and SDR 
35000 for every SOE 
that adopts the same. 
 
(ii) The Board of 
Directors of the five 
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DLI Indicators  Baseline  Results to be 
achieved by 
June 30, 2018 

Results to be 
achieved by June 30, 

2019 

Results to be 
achieved by June 30, 

2020 

Results to be 
achieved by 
June 30, 2021 

(5) largest SOEs 
adopted the new 
corporate governance 
code. 
 

DLI #3 Value: 
1.05 Mio SDR 

  350 000 SDR 700 000 SDR  

DLI #4: Increasing 
Transparency and 
external 
accountability 

Whole of 
Government 
Accounts are 
not consistent 
with legal 
requirements 
and IPSAS and 
are not audited 

 2018 Whole of 
Government 
Financial Statements 
are audited and 
published*. 

 The 2020 
Financial 
Statements of 
the 10 largest 
SOEs are 
audited and 
published, 
including the 
audit opinion*. 
Formula: SDR 
[560,000] once 
at least 8 of the 
largest SOEs 
publish the 
audited 
financial 
statements, and 
SDR[70,000] 
for every such 
SOE that 
publishes the 
same 

DLI # 4 Value: 
1.05 Mio SDR 

  350 000 SDR  700 000 SDR 
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ANNEX 4: DLI verification table 

#  DLI 
Definition/ 
Description of 
achievement 

Scalability 
of 
Disburse
ments 
(Yes/No) 

Protocol to evaluate achievement of the DLI and data/result 
verification 

Data 
source/ 
agency 

Verificat
ion 
agent 
(VA) 

Procedure 

1  

Increased 
sustainability of 
PFM reforms and 
key MoFT 
functions 
through 
establishment of 
a PFDS. 

June 30,  2019 ‐ Governance 
structure and organogram of 
the PFDS has been approved 
by the Minister of Finance 
through a ministerial 
decision.  

 
No 
 

MoFT/  
PMU 

 
Indepen
dent 
Expert/ 
WB 
 

Review of the ministerial decision 
where PFDS is established and 
described. 
 

June 30, 2020 ‐ At least 10 of 
the 16 advertised PFDS 
positions are filled based on 
job descriptions. 

Yes 
 

MoFT/P
MU 
 

Indepen
dent 
Expert / 
WB 
 

Current status is 16 vacancies. The floor 
is 10 vacancies filled. The disbursement 
will be prorated to the number of 
positions filled. The fulfillment will be 
verified with the copy of the 
employment contracts signed between 
the MoFT and the PFDS staff. 

June 30, 2021 ‐ indicator is 
met when the 2019 PFDS 
performance report, 
including client/ beneficiary 
feedback on the PFDS 
performance is published 
on MoFT website.  

No 
 

MoFT/P
MU 
 

Indepen
dent 
Expert / 
WB 
 

Review of the evaluation report on 
PFDS performance. Verified and 
certified by proof that the report has 
been made public, through the 
publication of the report in Divehi and 
in English on the MoFT website.   

2 
 
 

Strengthen 
control of the 
wage bill and 
staffing of core 
financial 
functions 

June 30, 2019 ‐ 
Establishment of civil service 
registry with gender 
disaggregated data on 
personnel and wage.    

No  
NPC/ 
PMU 

Indepen
dent 
Expert 
/WB 

Notification by the Civil service 
commission or by the National Pay 
commission of the establishment of the 
civil service registry, covering central 
government and including gender 
disaggregated data on personnel and 
wages (based pay and allowances).  

June 30, 2020‐ Approval by 
the NPC of a pay 
classification structure for 
finance cadres. 

No   NPC 
PMU/W
B 

Resolution of the National Pay 
Commission approving the new pay 
classification for finance cadres with a 
copy of the new pay classification in 
annex. 

June 30, 2021‐ 100% of new 
MoFT cadre recruited are 
subject to the revised pay 
structure for finance cadres.  

No  NPC 
PMU/W
B 

List of the total new finances cadres 
recruited by MoFT in 2020 specifying 
their name, identification number, age, 
grade, basic salary, allowances and 
benefits.   
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#  DLI 
Definition/ 
Description of 
achievement 

Scalability 
of 
Disburse
ments 
(Yes/No) 

Protocol to evaluate achievement of the DLI and data/result 
verification 

Data 
source/ 
agency 

Verificat
ion 
agent 
(VA) 

Procedure 

3 
 

Improving 
oversight and 
monitoring of 
SOEs 

June 30, 2019 ‐ Joint 
performance monitoring 
framework for SOEs has 
been signed between the 
Minister of Finance and the 
president of the PCB.  

No  
PCB/M
OFT  

PMU/W
B 

Copy of the PCB resolution and/ or 
MoFT circular of the joint performance 
monitoring framework, specifying the 
performance indicators and reporting 
requirements for SOEs.  

June 30, 2020 (Year 2):  
 
1/The Boards of Director of 
the largest2 10 SOE adopted 
the new procurement 
guidelines issued by 
MoFT/PCB. 
 
2/The Boards of Director of 
the largest 5 SOE adopted 
the new corporate 
governance code issued by 
PCB. 

 
 
1/Yes 
 
 
 
 
 
2/ No 
 
 

PCB / 
MoFT 

PMU/W
B 

1/ Current status is 0. The floor is 8 
SoEs. The disbursement will be 
prorated to the number of SOEs having 
adopted the procurement guidelines. It 
will be evidenced by the Board 
resolutions adopting said procurement 
guidelines vetted by MoFT/ PCB. MoFT/ 
PCB approval will be part of the 
evidence.  
 
2/ Current status is 0. The disbursement 
will be based on the SOEs having 
adopted the corporate governance 
code, evidenced by the copy of the 
resolutions of the Boards of Directors of 
the 5 largest SoEs by turnover adopting 
their action plan to comply with the 
new corporate governance code.  

4 
 

Increasing 
Transparency 
and external 
accountability 

June 30, 2019: 2018 whole 
of Government Financial 
Statements are audited and 
published. 

No 
Auditor 
General 

PMU/W
B 

Audit opinion and report on the 2018 
Financial statements published on the 
website of the Auditor General. 

June 30, 2021: The 2020 
Financial Statements of the 
10 largest SOEs are audited 
and published.  Yes  PCB 

PMU/ 
WB 

The floor is 8 SoEs. The disbursement 
will be prorated to the number of SOEs 
having published their audited financial 
statements, including the audit opinion 
of the 10 largest SOEs, by turnover. 
Proof of publication on the website of 
the PCB and the relevant SOE. 

 

                                            
 
2 Largest SOEs by annual turnover:  MACL (Maldives Airports Company Limited), IAS (Island Aviation Services Limited), STO (State 
Trading Organization), HDC (Housing Development Coorporation) and MPL (Maldives Ports Limited)  


	Blank Page
	Blank Page
	Blank Page



